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General Assumptions 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  
September 30, 2018. 

General Assumptions: 

- Biennially, the Authority updates their Business Plan and project baseline to reflect updated 

cost estimates and schedules for implementing the nation’s first high-speed rail system. The 

2018 Business Plan was approved in May 2018.  

- In June 2018 the Project Baseline was approved (10+ years and over $4B of program work has 

been loaded into a single program controls database with scope, schedule, and budget). The 

2018 Project Baseline includes an increased cost estimate for the ARRA scope of work. The total 

updated Grant project budget has increased by $3.102 billion and is now $10.669 billion.  

- This FCP is the quarterly update for September 30, 2018 as required by Cooperative 

Agreement FR-HSR-0009-10-01-06.  Nothing in this FCP shall be interpreted to modify, 

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 

including but not limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- Expenditures through September 2018 reflect amounts paid and reported to the Federal 

Railroad Administration (FRA), invoices received and in process, and material estimated costs 

for work performed, not yet billed. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost estimates are based on 

projections.  
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General Assumptions 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  

September 30, 2018. 

General Assumptions:  

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 

(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 

the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income.  

- Contracts executed to date (including the Authority’s design-build construction contracts) have 

assumed FY10 grant funding to complete the scope of work within the grant agreement. 

- The schedule and forecast contained herein are subject to change. 

- The Authority has revised the funding sequence to be consistent with the FRA’s position on the 

funding sequence of completing the ARRA grant match and expending additional state resources 

prior to accessing FY10 funds. 

- Concurrent FY10 and Additional State spending is due to continued Project Development. 

- FY10 Grant Funding is planned to be spent as the last funding source for Tasks 5, 6, 8, 9, and 10. 

The sequence of funding is in the following order: FY10 70/30, FY10 80/20, and FY10 100/0.  

- Tasks 9 and 10 are backloaded in their respective fund sources.  
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FCP Expenditures and Forecast 

 
 

 

From 7/1/2010

SUMMARY - PROJECT DEVELOPMENT FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 131,258,973       56,962,511  52,538,194          55,723,055               42,206,502               57,281,865                 83,944,075                 43,903,049                 92,478,210                 

Task 1.1 Regional Consultant Project Management (RC) 27,241,557         17,917,664  13,932,095          10,483,540               5,324,808                 9,854,136                   10,002,895                 14,285,764                 6,806,159                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 9,184,353           716,356       1,454,388            2,322,379                 2,841,771                 4,828,987                   4,447,534                   2,474,859                   2,556,205                   

Task 1.3 Alternatives Analysis  (RC) 1,397,016           281,497       1,287,006            1,370,525                 4,469,087                 4,265,529                   1,556,963                   1,235,944                   1,458,294                   

Task 1.4 EIR / EIS Analysis  (RC) 18,357,828         4,663,592    2,812,120            4,365,937                 5,210,966                 17,561,050                 29,975,690                 18,899,657                 6,290,060                   

Task 1.5 Draft and Final EIR / EIS (RC) 11,861,962         380,543       712,413               502,387                    380,258                    1,208,478                   3,789,588                   3,677,947                   10,513,522                 

Task 1.6 Certification of EIR / EIS and ROD (RC) 3,132,420           50,335         6,485                   1,980,943                 689,345                    705,835                      1,262,710                   485,169                      1,548,918                   

Task 1.7 Program Management (RDP) 31,137,443         16,948,614  13,312,533          12,503,483               14,633,505               7,466,741                   26,744,122                 16,508,008                 36,183,518                 

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 28,946,393         16,003,909  19,021,154          22,193,862               8,656,762                 11,391,110                 6,164,571                   (13,664,299)                27,121,533                 

Task 2 Preliminary Engineering (PE) 64,564,479         10,443,363  23,199,222          29,329,805               11,632,807               45,439,947                 38,391,581                 29,878,004                 19,000,130                 

Task 2.1 Regional Consultant PE (RC) 64,564,479         6,733,379    8,626,704            10,794,079               11,008,670               33,625,749                 27,813,744                 15,030,510                 11,717,942                 

Task 2.2 Program Management (RDP) -                      1,274,997    5,763,121            7,311,952                 886,804                    10,680,510                 10,577,837                 14,847,494                 7,282,189                   

Task 2.3 RDP Engineering (RDP) -                      2,434,988    8,809,397            11,223,774               (262,668)                   1,133,689                   -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 7,129,688           2,225,309    11,418,787          7,618,832                 (1,276,189)                10,989,662                 23,963,414                 12,748,949                 19,081,803                 

Task 3.1 Regional Consultant Station Area Planning (RC) 1,112,194           451,448       128,724               158,212                    327,300                    1,206,001                   1,197,954                   331,168                      11,667,973                 

Task 3.2 Regional Consultant ROW Work (RC) 5,939,241           223,079       4,302                   5,391                        110,137                    299,491                      693,464                      8,807,987                   1,724,758                   

Task 3.3 RDP ROW Work (RDP) -                      88,932         489,182               281,215                    (390,971)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      716,717       3,979,576            1,316,441                 (2,319,801)                -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      689,333       6,292,839            2,444,236                 (4,612,523)                -                              162,981                      65,730                        -                              

Task 3.6 Station Area Planning -                      -               -                       -                            222,916                    555,715                      4,068,805                   1,846,360                   1,267,319                   

Task 3.7 LAUS / So California Investments -                      -               -                       -                            -                            -                              11,085,152                 -                              -                              

Task 3.8 Legal Services - Pre-construction 78,253                55,801         524,164               3,413,338                 5,386,753                 8,928,455                   6,755,059                   1,697,704                   4,421,753                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       659,952                    17,920                      -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       659,952                    17,920                      -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total SUMMARY - PROJECT DEVELOPMENT 202,953,140       69,631,183  87,156,203          93,331,644               52,581,040               113,711,474               146,299,071               86,530,002                 130,560,143               

Total Estimated Resource 

SUMMARY - PROJECT DEVELOPMENT FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 135,342,351               35,375,491                 -                                -                              787,014,276         353,909,815      193,037,806      240,066,655        787,014,276        

Task 1.1 Regional Consultant Project Management (RC) 12,413,036                 3,019,890                   -                                -                              131,281,546         131,281,546      -                    -                       131,281,546        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 2,906,925                   -                              -                                -                              33,733,757           33,733,757        -                    -                       33,733,757          

Task 1.3 Alternatives Analysis  (RC) 2,241,894                   15,000                        -                                -                              19,578,755           19,578,755        -                    -                       19,578,755          

Task 1.4 EIR / EIS Analysis  (RC) 8,360,763                   272,584                      -                                -                              116,770,249         116,770,249      -                    -                       116,770,249        

Task 1.5 Draft and Final EIR / EIS (RC) 2,904,550                   4,184,165                   -                                -                              40,115,813           40,115,813        -                    -                       40,115,813          

Task 1.6 Certification of EIR / EIS and ROD (RC) 2,567,060                   475                             -                                -                              12,429,695           12,429,695        -                    -                       12,429,695          

Task 1.7 Program Management (RDP) 16,999,840                 600,000                      -                                -                              193,037,806         -                    193,037,806      -                       193,037,806        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 86,948,283                 27,283,377                 -                                -                              240,066,655         -                    -                    240,066,655        240,066,655        

Task 2 Preliminary Engineering (PE) 7,736,543                   581,649                      -                                -                              280,197,531         196,593,249      83,604,281        -                       280,197,531        

Task 2.1 Regional Consultant PE (RC) 6,096,345                   581,649                      -                                -                              196,593,249         196,593,249      -                    -                       196,593,249        

Task 2.2 Program Management (RDP) 1,640,198                   -                              -                                -                              60,265,102           -                    60,265,102        -                       60,265,102          

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              23,339,180           -                    23,339,180        -                       23,339,180          

Task 3 Other Related Work Needed Prior to Start of Construction 7,826,051                   8,603,994                   -                                -                              110,330,302         36,340,171        9,198,410          64,791,721          110,330,302        

Task 3.1 Regional Consultant Station Area Planning (RC) 519,582                      -                              -                                -                              17,100,556           17,100,556        -                    -                       17,100,556          

Task 3.2 Regional Consultant ROW Work (RC) 1,277,883                   153,883                      -                                -                              19,239,616           19,239,616        -                    -                       19,239,616          

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              468,358                -                    468,358             -                       468,358               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              3,692,933             -                    3,692,933          -                       3,692,933            

Task 3.5 Construction Planning / Procurement Support (RDP) (5,477)                         -                              -                                -                              5,037,118             -                    5,037,118          -                       5,037,118            

Task 3.6 Station Area Planning 2,287,497                   125,718                      -                                -                              10,374,330           -                    -                    10,374,330          10,374,330          

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              11,085,152           -                    -                    11,085,152          11,085,152          

Task 3.8 Legal Services - Pre-construction 3,746,566                   8,324,393                   -                                -                              43,332,238           -                    -                    43,332,238          43,332,238          

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              677,872                -                    -                    677,872               677,872               

Task 4.1 SWCAP -                              -                              -                                -                              677,872                -                    -                    677,872               677,872               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total SUMMARY - PROJECT DEVELOPMENT 150,904,945               44,561,135                 -                                -                              1,178,219,980      586,843,235      285,840,497      305,536,248        1,178,219,980     
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FCP Expenditures and Forecast  

 
 

 

From 7/1/2010

Phase I San Francisco - San Jose FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 11,826,274         4,009,643    375,907               436,365                    154,332                    4,686,074                   9,851,956                   (3,537,159)                  4,613,042                   

Task 1.1 Regional Consultant Project Management (RC) 1,534,303           607,648       74,782                 35,544                      -                            1,024,007                   930,472                      (3,032)                         2,201,192                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 888,413              354,810       62,644                 63,915                      -                            157,759                      476,028                      30,199                        11,105                        

Task 1.3 Alternatives Analysis  (RC) 191,179              -               185                      -                            -                            623,622                      626,488                      (355,066)                     457,028                      

Task 1.4 EIR / EIS Analysis  (RC) 3,710,406           574,132       57,262                 21,741                      -                            1,933,269                   3,361,068                   (1,803,989)                  616,144                      

Task 1.5 Draft and Final EIR / EIS (RC) 391,940              -               -                       -                            -                            108,257                      141,498                      (19,731)                       412,892                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -               -                       -                            -                            -                              -                              -                              89,946                        

Task 1.7 Program Management (RDP) 3,714,317           1,361,538    71,990                 25,133                      6,498                        58,129                        2,408,513                   -                              -                              

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,395,716           1,111,515    109,045               290,033                    147,833                    781,031                      1,907,889                   (1,385,539)                  824,735                      

Task 2 Preliminary Engineering (PE) 10,988,157         1,654,154    102,383               43,651                      277                           1,858,884                   3,805,471                   (1,078,356)                  1,453,443                   

Task 2.1 Regional Consultant PE (RC) 10,988,157         1,356,118    23,580                 6,393                        -                            1,766,910                   2,852,856                   (1,078,356)                  1,453,443                   

Task 2.2 Program Management (RDP) -                      102,425       31,165                 14,697                      394                           83,149                        952,615                      -                              -                              

Task 2.3 RDP Engineering (RDP) -                      195,611       47,638                 22,560                      (117)                          8,826                          -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 313,291              124,580       58,841                 34,384                      41,488                      206,244                      460,548                      298,874                      9,155,138                   

Task 3.1 Regional Consultant Station Area Planning (RC) 303,956              -               -                       -                            -                            13,623                        62,134                        (86,621)                       8,438,868                   

Task 3.2 Regional Consultant ROW Work (RC) -                      -               -                       -                            -                            96,227                        60,519                        (77,771)                       133,426                      

Task 3.3 RDP ROW Work (RDP) -                      7,144           2,645                   565                           (174)                          -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      57,576         21,520                 2,646                        (1,030)                       -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      55,376         34,030                 4,913                        (2,048)                       -                              14,678                        -                              -                              

Task 3.6 Station Area Planning -                      -               -                       -                            -                            -                              54,007                        -                              132,759                      

Task 3.7 LAUS / So California Investments -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 9,335                  4,483           646                      26,260                      44,740                      96,394                        269,210                      463,267                      450,085                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       32,998                      896                           -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       32,998                      896                           -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total San Francisco - San Jose 23,127,721         5,788,376    537,131               547,398                    196,993                    6,751,203                   14,117,975                 (4,316,641)                  15,221,624                 

Total Estimated Resource 

Phase I San Francisco - San Jose FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 2,897,374                   7,692,041                   -                                -                              43,005,849           28,869,942        7,646,119          6,489,788            43,005,849          

Task 1.1 Regional Consultant Project Management (RC) 1,302,599                   2,312,370                   -                                -                              10,019,886           10,019,886        -                    -                       10,019,886          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 122,547                      -                              -                                -                              2,167,420             2,167,420          -                    -                       2,167,420            

Task 1.3 Alternatives Analysis  (RC) 15,000                        15,000                        -                                -                              1,573,435             1,573,435          -                    -                       1,573,435            

Task 1.4 EIR / EIS Analysis  (RC) 1,020,051                   272,584                      -                                -                              9,762,667             9,762,667          -                    -                       9,762,667            

Task 1.5 Draft and Final EIR / EIS (RC) 77,571                        4,143,212                   -                                -                              5,255,638             5,255,638          -                    -                       5,255,638            

Task 1.6 Certification of EIR / EIS and ROD (RC) 475                             475                             -                                -                              90,896                  90,896               -                    -                       90,896                 

Task 1.7 Program Management (RDP) -                              -                              -                                -                              7,646,119             -                    7,646,119          -                       7,646,119            

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 359,131                      948,400                      -                                -                              6,489,788             -                    -                    6,489,788            6,489,788            

Task 2 Preliminary Engineering (PE) 1,309,980                   581,649                      -                                -                              20,719,694           19,260,731        1,458,963          -                       20,719,694          

Task 2.1 Regional Consultant PE (RC) 1,309,980                   581,649                      -                                -                              19,260,731           19,260,731        -                    -                       19,260,731          

Task 2.2 Program Management (RDP) -                              -                              -                                -                              1,184,445             -                    1,184,445          -                       1,184,445            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              274,518                -                    274,518             -                       274,518               

Task 3 Other Related Work Needed Prior to Start of Construction 230,779                      674,760                      -                                -                              11,598,927           9,107,229          197,842             2,293,856            11,598,927          

Task 3.1 Regional Consultant Station Area Planning (RC) -                              -                              -                                -                              8,731,961             8,731,961          -                    -                       8,731,961            

Task 3.2 Regional Consultant ROW Work (RC) 8,984                          153,883                      -                                -                              375,268                375,268             -                    -                       375,268               

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              10,181                  -                    10,181               -                       10,181                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              80,712                  -                    80,712               -                       80,712                 

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              106,948                -                    106,948             -                       106,948               

Task 3.6 Station Area Planning 125,718                      125,718                      -                                -                              438,203                -                    -                    438,203               438,203               

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 96,076                        395,158                      -                                -                              1,855,654             -                    -                    1,855,654            1,855,654            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              33,894                  -                    -                    33,894                 33,894                 

Task 4.1 SWCAP -                              -                              -                                -                              33,894                  -                    -                    33,894                 33,894                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total San Francisco - San Jose 4,438,133                   8,948,450                   -                                -                              75,358,363           57,237,902        9,302,924          8,817,538            75,358,363          
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FCP Expenditures and Forecast 

 
 

  

From 7/1/2010

Phase I San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review -                      -               -                       171,096                    101,044                    1,450,784                   7,659,504                   41,526,614                 18,041,486                 

Task 1.1 Regional Consultant Project Management (RC) -                      -               -                       -                            -                            337,901                      823,053                      5,801,424                   126,525                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) -                      -               -                       -                            -                            107,753                      550,427                      901,680                      97,123                        

Task 1.3 Alternatives Analysis  (RC) -                      -               -                       -                            -                            231,773                      439,973                      893,044                      17,136                        

Task 1.4 EIR / EIS Analysis  (RC) -                      -               -                       -                            -                            477,210                      4,083,394                   15,681,319                 658,684                      

Task 1.5 Draft and Final EIR / EIS (RC) -                      -               -                       -                            -                            19,490                        213,013                      1,023,115                   7,267,585                   

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -               -                       -                            -                            -                              -                              53,661                        -                              

Task 1.7 Program Management (RDP) -                      -               -                       20,352                      6,925                        21,024                        443,923                      1,185,695                   2,598,897                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                      -               -                       150,744                    94,120                      255,634                      1,105,722                   15,986,676                 7,275,537                   

Task 2 Preliminary Engineering (PE) -                      -               -                       30,171                      295                           737,429                      5,883,519                   21,963,547                 3,613,620                   

Task 2.1 Regional Consultant PE (RC) -                      -               -                       -                            -                            704,165                      5,707,938                   20,897,120                 3,090,573                   

Task 2.2 Program Management (RDP) -                      -               -                       11,902                      420                           30,073                        175,580                      1,066,428                   523,046                      

Task 2.3 RDP Engineering (RDP) -                      -               -                       18,269                      (124)                          3,192                          -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction -                      -               -                       77,021                      104,090                    158,020                      1,989,155                   1,210,020                   1,019,409                   

Task 3.1 Regional Consultant Station Area Planning (RC) -                      -               -                       -                            -                            -                              (857)                            681,216                      818,318                      

Task 3.2 Regional Consultant ROW Work (RC) -                      -               -                       -                            -                            25,476                        590,800                      485,770                      5,373                          

Task 3.3 RDP ROW Work (RDP) -                      -               -                       458                           (185)                          -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      -               -                       2,143                        (1,098)                       -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      -               -                       3,978                        (2,183)                       -                              2,705                          4,721                          -                              

Task 3.6 Station Area Planning -                      -               -                       -                            -                            -                              1,357,694                   (39,477)                       -                              

Task 3.7 LAUS / So California Investments -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction -                      -               -                       70,442                      107,556                    132,544                      38,813                        77,790                        195,718                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total San Jose - Merced -                      -               -                       443,276                    209,910                    2,346,233                   15,532,177                 64,700,181                 22,674,514                 

Total Estimated Resource 

Phase I San Jose - Merced FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 40,200,600                 2,501,867                   -                                -                              111,652,995         45,314,629        5,540,931          60,797,434          111,652,995        

Task 1.1 Regional Consultant Project Management (RC) 938,433                      707,520                      -                                -                              8,734,856             8,734,856          -                    -                       8,734,856            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 557,654                      -                              -                                -                              2,214,636             2,214,636          -                    -                       2,214,636            

Task 1.3 Alternatives Analysis  (RC) 326,275                      -                              -                                -                              1,908,201             1,908,201          -                    -                       1,908,201            

Task 1.4 EIR / EIS Analysis  (RC) 2,759,767                   -                              -                                -                              23,660,373           23,660,373        -                    -                       23,660,373          

Task 1.5 Draft and Final EIR / EIS (RC) 178,747                      40,953                        -                                -                              8,742,903             8,742,903          -                    -                       8,742,903            

Task 1.6 Certification of EIR / EIS and ROD (RC) -                              -                              -                                -                              53,661                  53,661               -                    -                       53,661                 

Task 1.7 Program Management (RDP) 1,221,021                   43,095                        -                                -                              5,540,931             -                    5,540,931          -                       5,540,931            

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 34,218,704                 1,710,298                   -                                -                              60,797,434           -                    -                    60,797,434          60,797,434          

Task 2 Preliminary Engineering (PE) 226,357                      -                              -                                -                              32,454,938           30,508,345        1,946,593          -                       32,454,938          

Task 2.1 Regional Consultant PE (RC) 108,549                      -                              -                                -                              30,508,345           30,508,345        -                    -                       30,508,345          

Task 2.2 Program Management (RDP) 117,808                      -                              -                                -                              1,925,256             -                    1,925,256          -                       1,925,256            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              21,337                  -                    21,337               -                       21,337                 

Task 3 Other Related Work Needed Prior to Start of Construction 714,483                      554,333                      -                                -                              5,826,530             3,035,782          10,147               2,780,601            5,826,530            

Task 3.1 Regional Consultant Station Area Planning (RC) 127,978                      -                              -                                -                              1,626,654             1,626,654          -                    -                       1,626,654            

Task 3.2 Regional Consultant ROW Work (RC) 301,710                      -                              -                                -                              1,409,128             1,409,128          -                    -                       1,409,128            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              273                       -                    273                    -                       273                      

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              1,045                    -                    1,045                 -                       1,045                   

Task 3.5 Construction Planning / Procurement Support (RDP) (393)                            -                              -                                -                              8,829                    -                    8,829                 -                       8,829                   

Task 3.6 Station Area Planning 94,872                        -                              -                                -                              1,413,089             -                    -                    1,413,089            1,413,089            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 190,317                      554,333                      -                                -                              1,367,512             -                    -                    1,367,512            1,367,512            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.1 SWCAP -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total San Jose - Merced 41,141,440                 3,056,200                   -                                -                              150,103,930         78,858,757        7,497,671          63,747,503          150,103,930        
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From 7/1/2010

Phase I Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 42,504,142         46,595,878  38,127,901          32,321,632               11,931,646               11,975,843                 17,554,429                 (23,212,047)                17,290,755                 

Task 1.1 Regional Consultant Project Management (RC) 12,399,214         15,757,213  12,512,324          7,988,935                 1,371,866                 541,585                      754,217                      4,413,166                   284,685                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 104,590              157,003       394,415               494,287                    395,739                    111,502                      237,386                      (379,444)                     22,736                        

Task 1.3 Alternatives Analysis  (RC) 309,651              138,114       25,991                 24,762                      -                            -                              17,986                        (448,231)                     -                              

Task 1.4 EIR / EIS Analysis  (RC) 3,674,221           3,674,598    1,652,237            1,666,181                 1,791,351                 2,072,843                   3,255,155                   (7,946,406)                  14,583                        

Task 1.5 Draft and Final EIR / EIS (RC) 134,336              377,272       473,827               423,353                    187,129                    257,323                      1,097,672                   120,478                      420,365                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      50,335         4,386                   1,972,535                 369,994                    517,530                      195,895                      (54,779)                       (130)                            

Task 1.7 Program Management (RDP) 8,414,488           13,383,105  9,212,723            7,798,081                 5,350,340                 2,696,224                   10,481,123                 6,312,703                   13,836,666                 

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 17,467,641         13,058,239  13,851,998          11,953,499               2,465,227                 5,778,835                   1,514,995                   (25,229,533)                2,711,849                   

Task 2 Preliminary Engineering (PE) 9,491,493           5,997,692    14,337,880          16,668,581               2,944,660                 4,846,629                   2,365,838                   (9,114,146)                  2,833,298                   

Task 2.1 Regional Consultant PE (RC) 9,491,493           3,068,183    4,253,204            5,108,355                 2,716,462                 580,547                      (1,779,656)                  (14,791,864)                48,571                        

Task 2.2 Program Management (RDP) -                      1,006,774    3,988,275            4,560,265                 324,236                    3,856,710                   4,145,495                   5,677,718                   2,784,727                   

Task 2.3 RDP Engineering (RDP) -                      1,922,735    6,096,401            6,999,961                 (96,037)                     409,373                      -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 178,699              1,879,388    7,533,670            4,344,825                 (588,599)                   4,086,709                   4,824,323                   317,846                      2,028,360                   

Task 3.1 Regional Consultant Station Area Planning (RC) 82,319                435,820       3,651                   3,820                        -                            -                              19,484                        (521,791)                     718,787                      

Task 3.2 Regional Consultant ROW Work (RC) 75,233                219,026       -                       -                            -                            422                             (91)                              (294,258)                     -                              

Task 3.3 RDP ROW Work (RDP) -                      70,223         338,531               175,386                    (142,948)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      565,940       2,754,001            821,028                    (848,172)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      544,317       4,354,857            1,524,403                 (1,686,443)                -                              63,873                        25,135                        -                              

Task 3.6 Station Area Planning -                      -               -                       -                            222,916                    555,715                      479,877                      701,897                      -                              

Task 3.7 LAUS / So California Investments -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 21,147                44,062         82,629                 1,820,187                 1,866,048                 3,530,572                   4,261,179                   406,864                      1,309,573                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       98,993                      2,688                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       98,993                      2,688                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total Merced - Fresno 52,174,333         54,472,959  59,999,451          53,434,032               14,290,396               20,909,182                 24,744,591                 (32,008,347)                22,152,413                 

Total Estimated Resource 

Phase I Merced - Fresno FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 25,365,461                 6,444,188                   -                                -                              226,899,830         74,723,022        84,215,675        67,961,134          226,899,830        

Task 1.1 Regional Consultant Project Management (RC) (508,991)                     -                              -                                -                              55,514,215           55,514,215        -                    -                       55,514,215          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 37,453                        -                              -                                -                              1,575,665             1,575,665          -                    -                       1,575,665            

Task 1.3 Alternatives Analysis  (RC) 427,834                      -                              -                                -                              496,107                496,107             -                    -                       496,107               

Task 1.4 EIR / EIS Analysis  (RC) 307,640                      -                              -                                -                              10,162,402           10,162,402        -                    -                       10,162,402          

Task 1.5 Draft and Final EIR / EIS (RC) 154,214                      -                              -                                -                              3,645,969             3,645,969          -                    -                       3,645,969            

Task 1.6 Certification of EIR / EIS and ROD (RC) 272,897                      -                              -                                -                              3,328,664             3,328,664          -                    -                       3,328,664            

Task 1.7 Program Management (RDP) 6,500,780                   229,441                      -                                -                              84,215,675           -                    84,215,675        -                       84,215,675          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 18,173,635                 6,214,747                   -                                -                              67,961,134           -                    -                    67,961,134          67,961,134          

Task 2 Preliminary Engineering (PE) 1,576,582                   -                              -                                -                              51,948,507           9,644,660          42,303,846        -                       51,948,507          

Task 2.1 Regional Consultant PE (RC) 949,366                      -                              -                                -                              9,644,660             9,644,660          -                    -                       9,644,660            

Task 2.2 Program Management (RDP) 627,216                      -                              -                                -                              26,971,414           -                    26,971,414        -                       26,971,414          

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              15,332,433           -                    15,332,433        -                       15,332,433          

Task 3 Other Related Work Needed Prior to Start of Construction 1,488,171                   3,162,756                   -                                -                              29,256,148           914,906             8,558,039          19,783,203          29,256,148          

Task 3.1 Regional Consultant Station Area Planning (RC) 73,805                        -                              -                                -                              815,897                815,897             -                    -                       815,897               

Task 3.2 Regional Consultant ROW Work (RC) 98,678                        -                              -                                -                              99,010                  99,010               -                    -                       99,010                 

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              441,192                -                    441,192             -                       441,192               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              3,292,798             -                    3,292,798          -                       3,292,798            

Task 3.5 Construction Planning / Procurement Support (RDP) (2,095)                         -                              -                                -                              4,824,049             -                    4,824,049          -                       4,824,049            

Task 3.6 Station Area Planning 83,516                        -                              -                                -                              2,043,921             -                    -                    2,043,921            2,043,921            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 1,234,266                   3,162,756                   -                                -                              17,739,283           -                    -                    17,739,283          17,739,283          

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              101,681                -                    -                    101,681               101,681               

Task 4.1 SWCAP -                              -                              -                                -                              101,681                -                    -                    101,681               101,681               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Merced - Fresno 28,430,214                 9,606,944                   -                                -                              308,206,166         85,282,588        135,077,560      87,846,018          308,206,166        
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From 7/1/2010

Phase I Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 69,264,737         64,888         3,250,010            12,813,293               15,027,047               8,701,905                   15,996,096                 6,995,652                   24,054,893                 

Task 1.1 Regional Consultant Project Management (RC) 10,153,386         -               -                       -                            727,857                    749,498                      2,083,389                   1,973,920                   133,901                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 7,202,510           210              307,209               671,175                    32,789                      -                              284,069                      733,738                      36,471                        

Task 1.3 Alternatives Analysis  (RC) 574,004              482              -                       -                            -                            -                              -                              232,597                      -                              

Task 1.4 EIR / EIS Analysis  (RC) 8,739,181           (2,388)          -                       -                            -                            -                              403,812                      3,632,525                   38,669                        

Task 1.5 Draft and Final EIR / EIS (RC) 11,203,028         -               -                       -                            111,909                    -                              617,198                      1,061,403                   346,536                      

Task 1.6 Certification of EIR / EIS and ROD (RC) 3,117,235           -               -                       -                            315,335                    11,926                        222,719                      710,647                      73,481                        

Task 1.7 Program Management (RDP) 18,415,310         17,440         1,277,229            3,840,192                 8,542,574                 4,121,530                   11,550,714                 8,482,330                   18,592,221                 

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 9,860,084           49,145         1,665,573            8,301,926                 5,296,582                 3,818,951                   834,194                      (9,831,509)                  4,833,614                   

Task 2 Preliminary Engineering (PE) 39,092,566         7,661           1,398,114            5,692,874                 2,690,469                 6,531,376                   4,972,020                   11,940,569                 4,217,788                   

Task 2.1 Regional Consultant PE (RC) 39,092,566         3,844           -                       -                            2,326,118                 10,114                        403,480                      4,311,463                   475,972                      

Task 2.2 Program Management (RDP) -                      1,312           552,924               2,245,718                 517,688                    5,895,483                   4,568,539                   7,629,106                   3,741,816                   

Task 2.3 RDP Engineering (RDP) -                      2,506           845,189               3,447,155                 (153,337)                   625,779                      -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 6,274,265           1,596           1,448,706            2,381,780                 (1,238,474)                4,492,121                   2,558,406                   10,326,705                 3,085,992                   

Task 3.1 Regional Consultant Station Area Planning (RC) 443,840              -               -                       -                            -                            -                              -                              -                              859,766                      

Task 3.2 Regional Consultant ROW Work (RC) 5,784,144           -               -                       -                            -                            -                              -                              8,645,538                   -                              

Task 3.3 RDP ROW Work (RDP) -                      92                46,933                 86,370                      (228,237)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      738              381,808               404,318                    (1,354,226)                -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      709              603,746               750,698                    (2,692,644)                -                              70,391                        33,774                        -                              

Task 3.6 Station Area Planning -                      -               -                       -                            -                            -                              1,028,061                   1,073,992                   -                              

Task 3.7 LAUS / So California Investments -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 46,280                57                416,219               1,140,395                 3,036,632                 4,492,121                   1,459,953                   573,401                      2,226,225                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total Fresno - Bakersfield 114,631,568       74,145         6,096,830            21,052,935               16,483,521               19,725,402                 23,526,521                 29,262,925                 31,358,672                 

Total Estimated Resource 

Phase I Fresno - Bakersfield FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 35,617,895                 17,370,117                 -                                -                              209,156,533         57,273,630        83,882,888        68,000,015          209,156,533        

Task 1.1 Regional Consultant Project Management (RC) 827,117                      -                              -                                -                              16,649,068           16,649,068        -                    -                       16,649,068          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) (2,926)                         -                              -                                -                              9,265,243             9,265,243          -                    -                       9,265,243            

Task 1.3 Alternatives Analysis  (RC) -                              -                              -                                -                              807,083                807,083             -                    -                       807,083               

Task 1.4 EIR / EIS Analysis  (RC) (33,686)                       -                              -                                -                              12,778,112           12,778,112        -                    -                       12,778,112          

Task 1.5 Draft and Final EIR / EIS (RC) (9,152)                         -                              -                                -                              13,330,922           13,330,922        -                    -                       13,330,922          

Task 1.6 Certification of EIR / EIS and ROD (RC) (8,142)                         -                              -                                -                              4,443,202             4,443,202          -                    -                       4,443,202            

Task 1.7 Program Management (RDP) 8,735,048                   308,299                      -                                -                              83,882,888           -                    83,882,888        -                       83,882,888          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 26,109,637                 17,061,818                 -                                -                              68,000,015           -                    -                    68,000,015          68,000,015          

Task 2 Preliminary Engineering (PE) 852,831                      -                              -                                -                              77,396,267           46,633,604        30,762,664        -                       77,396,267          

Task 2.1 Regional Consultant PE (RC) 10,047                        -                              -                                -                              46,633,604           46,633,604        -                    -                       46,633,604          

Task 2.2 Program Management (RDP) 842,785                      -                              -                                -                              25,995,371           -                    25,995,371        -                       25,995,371          

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              4,767,293             -                    4,767,293          -                       4,767,293            

Task 3 Other Related Work Needed Prior to Start of Construction 2,102,940                   3,965,633                   -                                -                              35,399,669           15,733,289        (1,898,345)        21,564,725          35,399,669          

Task 3.1 Regional Consultant Station Area Planning (RC) -                              -                              -                                -                              1,303,607             1,303,607          -                    -                       1,303,607            

Task 3.2 Regional Consultant ROW Work (RC) -                              -                              -                                -                              14,429,682           14,429,682        -                    -                       14,429,682          

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              (94,842)                -                    (94,842)             -                       (94,842)                

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              (567,363)              -                    (567,363)           -                       (567,363)              

Task 3.5 Construction Planning / Procurement Support (RDP) (2,815)                         -                              -                                -                              (1,236,140)           -                    (1,236,140)        -                       (1,236,140)           

Task 3.6 Station Area Planning (32,048)                       -                              -                                -                              2,070,005             -                    -                    2,070,005            2,070,005            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 2,137,802                   3,965,633                   -                                -                              19,494,720           -                    -                    19,494,720          19,494,720          

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.1 SWCAP -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Fresno - Bakersfield 38,573,667                 21,335,750                 -                                -                              322,121,937         119,640,522      112,747,206      89,734,208          322,121,937        
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From 7/1/2010

Phase I Bakersfield - Palmdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review -                      4,705           -                       224,522                    6,082,387                 11,085,668                 8,955,069                   1,447,400                   3,931,105                   

Task 1.1 Regional Consultant Project Management (RC) -                      -               -                       30,861                      1,327,624                 1,892,339                   1,443,909                   442,378                      234,328                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) -                      -               -                       -                            537,008                    1,304,044                   760,627                      219,311                      411,118                      

Task 1.3 Alternatives Analysis  (RC) -                      -               -                       -                            2,374,733                 1,512,088                   120,285                      825,084                      193,866                      

Task 1.4 EIR / EIS Analysis  (RC) -                      2,536           -                       -                            1,412,102                 5,034,010                   4,559,986                   (661,214)                     2,603,161                   

Task 1.5 Draft and Final EIR / EIS (RC) -                      -               -                       -                            -                            710,622                      859,653                      823,131                      121,566                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -               -                       -                            3,658                        176,379                      709,330                      (253,058)                     8,157                          

Task 1.7 Program Management (RDP) -                      1,194           -                       17,265                      238,615                    184,288                      408,001                      -                              -                              

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                      975              -                       176,396                    188,647                    271,899                      93,277                        51,767                        358,908                      

Task 2 Preliminary Engineering (PE) -                      261              -                       25,595                      523,694                    7,890,828                   5,774,463                   (2,301,676)                  74,245                        

Task 2.1 Regional Consultant PE (RC) -                      -               -                       -                            513,517                    7,599,240                   5,613,091                   (2,301,676)                  74,245                        

Task 2.2 Program Management (RDP) -                      90                -                       10,097                      14,460                      263,607                      161,372                      -                              -                              

Task 2.3 RDP Engineering (RDP) -                      172              -                       15,498                      (4,283)                       27,981                        -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction -                      109              -                       59,936                      (17,470)                     225,157                      626,050                      (25,265)                       -                              

Task 3.1 Regional Consultant Station Area Planning (RC) -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.2 Regional Consultant ROW Work (RC) -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.3 RDP ROW Work (RDP) -                      6                  -                       388                           (6,375)                       -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      50                -                       1,818                        (37,827)                     -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      49                -                       3,375                        (75,212)                     -                              2,486                          -                              -                              

Task 3.6 Station Area Planning -                      -               -                       -                            -                            -                              163,010                      -                              -                              

Task 3.7 LAUS / So California Investments -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction -                      4                  -                       54,355                      101,944                    225,157                      460,554                      (25,265)                       -                              

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total Bakersfield - Palmdale -                      5,075           -                       376,048                    6,590,403                 19,201,653                 15,355,582                 (879,542)                     4,005,350                   

Total Estimated Resource 

Phase I Bakersfield - Palmdale FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 11,799,417                 -                              -                                -                              43,530,272           38,886,111        849,363             3,794,798            43,530,272          

Task 1.1 Regional Consultant Project Management (RC) 2,566,612                   -                              -                                -                              7,938,051             7,938,051          -                    -                       7,938,051            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 406,471                      -                              -                                -                              3,638,579             3,638,579          -                    -                       3,638,579            

Task 1.3 Alternatives Analysis  (RC) 244,838                      -                              -                                -                              5,270,894             5,270,894          -                    -                       5,270,894            

Task 1.4 EIR / EIS Analysis  (RC) 2,700,255                   -                              -                                -                              15,650,838           15,650,838        -                    -                       15,650,838          

Task 1.5 Draft and Final EIR / EIS (RC) 1,818,866                   -                              -                                -                              4,333,838             4,333,838          -                    -                       4,333,838            

Task 1.6 Certification of EIR / EIS and ROD (RC) 1,409,445                   -                              -                                -                              2,053,911             2,053,911          -                    -                       2,053,911            

Task 1.7 Program Management (RDP) -                              -                              -                                -                              849,363                -                    849,363             -                       849,363               

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,652,930                   -                              -                                -                              3,794,798             -                    -                    3,794,798            3,794,798            

Task 2 Preliminary Engineering (PE) (516,356)                     -                              -                                -                              11,471,055           10,982,061        488,994             -                       11,471,055          

Task 2.1 Regional Consultant PE (RC) (516,356)                     -                              -                                -                              10,982,061           10,982,061        -                    -                       10,982,061          

Task 2.2 Program Management (RDP) -                              -                              -                                -                              449,626                -                    449,626             -                       449,626               

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              39,367                  -                    39,367               -                       39,367                 

Task 3 Other Related Work Needed Prior to Start of Construction -                              -                              -                                -                              868,517                -                    (111,241)           979,758               868,517               

Task 3.1 Regional Consultant Station Area Planning (RC) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.2 Regional Consultant ROW Work (RC) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              (5,981)                  -                    (5,981)               -                       (5,981)                  

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              (35,959)                -                    (35,959)             -                       (35,959)                

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              (69,302)                -                    (69,302)             -                       (69,302)                

Task 3.6 Station Area Planning -                              -                              -                                -                              163,010                -                    -                    163,010               163,010               

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction -                              -                              -                                -                              816,748                -                    -                    816,748               816,748               

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Bakersfield - Palmdale 11,283,061                 -                              -                                -                              55,937,630           49,868,171        1,227,115          4,842,344            55,937,630          
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From 7/1/2010

Phase I Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 497,773              2,600,809    7,153,829            8,695,439                 7,066,649                 17,690,173                 17,585,788                 12,427,208                 11,432,536                 

Task 1.1 Regional Consultant Project Management (RC) 116,785              256,133       729,419               2,036,847                 1,478,258                 4,865,164                   3,309,551                   1,544,760                   2,673,776                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 53,836                82,897         363,929               951,014                    1,511,468                 2,915,650                   1,720,720                   698,168                      1,457,938                   

Task 1.3 Alternatives Analysis  (RC) 74,477                119,452       871,366               1,153,683                 1,318,943                 1,817,874                   297,949                      60,366                        564,276                      

Task 1.4 EIR / EIS Analysis  (RC) 100,677              320,211       959,788               2,640,165                 1,985,731                 7,223,372                   10,006,009                 6,808,468                   1,773,567                   

Task 1.5 Draft and Final EIR / EIS (RC) -                      2,892           51,147                 74,687                      81,220                      112,786                      785,456                      484,903                      1,067,054                   

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -               -                       -                            -                            -                              134,744                      (5,919)                         633,912                      

Task 1.7 Program Management (RDP) 110,482              1,001,573    1,873,276            699,085                    407,936                    360,323                      864,543                      332,025                      727,758                      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 41,515                817,651       2,304,904            1,139,960                 283,093                    395,004                      466,816                      2,504,437                   2,534,255                   

Task 2 Preliminary Engineering (PE) 189,110              1,562,875    5,253,220            5,883,334                 5,255,366                 22,481,459                 12,791,540                 5,983,886                   2,589,046                   

Task 2.1 Regional Consultant PE (RC) 189,110              1,343,635    3,202,645            4,846,980                 5,237,967                 21,911,341                 12,449,595                 5,685,259                   2,442,579                   

Task 2.2 Program Management (RDP) -                      75,346         810,959               408,820                    24,721                      515,410                      341,944                      298,627                      146,466                      

Task 2.3 RDP Engineering (RDP) -                      143,895       1,239,616            627,535                    (7,322)                       54,708                        -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 1,050                  94,353         1,569,891            581,617                    42,242                      1,676,779                   2,158,063                   508,214                      2,599,349                   

Task 3.1 Regional Consultant Station Area Planning (RC) 772                     2,710           34,467                 99,240                      87,462                      1,133,622                   1,035,409                   179,308                      831,733                      

Task 3.2 Regional Consultant ROW Work (RC) -                      -               4,302                   4,302                        -                            146,508                      42,005                        38,657                        617,166                      

Task 3.3 RDP ROW Work (RDP) -                      5,255           68,835                 15,723                      (10,899)                     -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      42,354         559,987               73,604                      (64,669)                     -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      40,736         885,498               136,660                    (128,583)                   -                              5,269                          1,322                          -                              

Task 3.6 Station Area Planning -                      -               -                       -                            -                            -                              861,379                      100,089                      942,528                      

Task 3.7 LAUS / So California Investments -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 278                     3,298           16,801                 252,089                    158,930                    396,649                      214,001                      188,838                      207,922                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total Palmdale - Los Angeles 687,932              4,258,038    13,976,940          15,226,386               12,366,049               41,848,412                 32,535,390                 18,919,308                 16,620,931                 

Total Estimated Resource 

Phase I Palmdale - Los Angeles FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 12,531,972                 1,167,955                   -                                -                              98,850,131           77,827,571        6,730,986          14,291,575          98,850,131          

Task 1.1 Regional Consultant Project Management (RC) 4,955,143                   -                              -                                -                              21,965,835           21,965,835        -                    -                       21,965,835          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 1,543,132                   -                              -                                -                              11,298,752           11,298,752        -                    -                       11,298,752          

Task 1.3 Alternatives Analysis  (RC) 1,171,841                   -                              -                                -                              7,450,227             7,450,227          -                    -                       7,450,227            

Task 1.4 EIR / EIS Analysis  (RC) 543,603                      -                              -                                -                              32,361,591           32,361,591        -                    -                       32,361,591          

Task 1.5 Draft and Final EIR / EIS (RC) 559,518                      -                              -                                -                              3,219,663             3,219,663          -                    -                       3,219,663            

Task 1.6 Certification of EIR / EIS and ROD (RC) 768,765                      -                              -                                -                              1,531,503             1,531,503          -                    -                       1,531,503            

Task 1.7 Program Management (RDP) 341,917                      12,068                        -                                -                              6,730,986             -                    6,730,986          -                       6,730,986            

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,648,052                   1,155,888                   -                                -                              14,291,575           -                    -                    14,291,575          14,291,575          

Task 2 Preliminary Engineering (PE) 1,324,180                   -                              -                                -                              63,314,016           58,600,302        4,713,714          -                       63,314,016          

Task 2.1 Regional Consultant PE (RC) 1,291,191                   -                              -                                -                              58,600,302           58,600,302        -                    -                       58,600,302          

Task 2.2 Program Management (RDP) 32,989                        -                              -                                -                              2,655,283             -                    2,655,283          -                       2,655,283            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              2,058,432             -                    2,058,432          -                       2,058,432            

Task 3 Other Related Work Needed Prior to Start of Construction 2,849,612                   155,227                      -                                -                              12,236,397           5,352,875          1,630,983          5,252,539            12,236,397          

Task 3.1 Regional Consultant Station Area Planning (RC) 317,799                      -                              -                                -                              3,722,524             3,722,524          -                    -                       3,722,524            

Task 3.2 Regional Consultant ROW Work (RC) 777,413                      -                              -                                -                              1,630,352             1,630,352          -                    -                       1,630,352            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              78,915                  -                    78,915               -                       78,915                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              611,276                -                    611,276             -                       611,276               

Task 3.5 Construction Planning / Procurement Support (RDP) (110)                            -                              -                                -                              940,792                -                    940,792             -                       940,792               

Task 3.6 Station Area Planning 1,697,747                   -                              -                                -                              3,601,743             -                    -                    3,601,743            3,601,743            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 56,763                        155,227                      -                                -                              1,650,796             -                    -                    1,650,796            1,650,796            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Palmdale - Los Angeles 16,705,763                 1,323,183                   -                                -                              174,468,332         141,780,748      13,075,683        19,611,901          174,468,332        
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From 7/1/2010

Phase I Los Angeles - Anaheim FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 7,166,047           3,686,587    3,630,547            1,060,707                 1,843,397                 1,691,417                   6,341,233                   8,255,381                   13,114,394                 

Task 1.1 Regional Consultant Project Management (RC) 3,037,870           1,296,672    615,570               391,353                    419,204                    443,642                      658,303                      113,147                      1,151,752                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 935,003              121,437       326,191               141,989                    364,767                    232,280                      418,278                      271,209                      519,714                      

Task 1.3 Alternatives Analysis  (RC) 247,706              23,449         389,464               192,079                    775,410                    80,172                        54,282                        28,150                        225,989                      

Task 1.4 EIR / EIS Analysis  (RC) 2,133,343           94,504         142,834               37,851                      21,783                      820,345                      4,306,266                   3,188,955                   585,252                      

Task 1.5 Draft and Final EIR / EIS (RC) 132,658              378              187,439               4,348                        -                            -                              75,099                        184,647                      877,523                      

Task 1.6 Certification of EIR / EIS and ROD (RC) 15,185                -               2,099                   8,408                        357                           -                              22                               34,616                        743,552                      

Task 1.7 Program Management (RDP) 482,845              1,183,763    877,316               103,376                    80,616                      25,223                        587,304                      195,256                      427,977                      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 181,437              966,385       1,089,635            181,304                    181,260                    89,755                        241,679                      4,239,401                   8,582,635                   

Task 2 Preliminary Engineering (PE) 4,803,154           1,220,720    2,107,626            985,599                    218,046                    1,093,341                   2,798,731                   2,484,181                   4,218,690                   

Task 2.1 Regional Consultant PE (RC) 4,803,154           961,599       1,147,275            832,350                    214,607                    1,053,432                   2,566,440                   2,308,565                   4,132,557                   

Task 2.2 Program Management (RDP) -                      89,051         379,798               60,453                      4,885                        36,079                        232,291                      175,615                      86,133                        

Task 2.3 RDP Engineering (RDP) -                      170,070       580,552               92,795                      (1,447)                       3,830                          -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 362,385              125,283       807,679               139,268                    380,534                    144,631                      11,346,870                 112,556                      1,193,556                   

Task 3.1 Regional Consultant Station Area Planning (RC) 281,306              12,917         90,605                 55,151                      239,838                    58,756                        81,784                        79,057                        500                             

Task 3.2 Regional Consultant ROW Work (RC) 79,865                4,053           -                       1,089                        110,137                    30,857                        231                             10,052                        968,793                      

Task 3.3 RDP ROW Work (RDP) -                      6,211           32,238                 2,325                        (2,154)                       -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      50,059         262,260               10,884                      (12,780)                     -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      48,146         414,707               20,208                      (25,410)                     -                              3,579                          777                             -                              

Task 3.6 Station Area Planning -                      -               -                       -                            -                            -                              124,776                      9,860                          192,033                      

Task 3.7 LAUS/So California Investments -                      -               -                       -                            -                            -                              11,085,152                 -                              -                              

Task 3.8 Legal Services - Pre-construction 1,213                  3,897           7,869                   49,611                      70,903                      55,018                        51,349                        12,810                        32,230                        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -               -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -               -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -               -                       -                            -                            -                              -                              -                              -                              

Total Los Angeles - Anaheim 12,331,586         5,032,590    6,545,852            2,251,570                 2,443,769                 2,929,389                   20,486,834                 10,852,118                 18,526,639                 

Total Estimated Resource 

Phase I Los Angeles - Anaheim FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 6,929,633                   199,323                      -                                -                              53,918,666           31,014,910        4,171,845          18,731,911          53,918,666          

Task 1.1 Regional Consultant Project Management (RC) 2,332,124                   -                              -                                -                              10,459,636           10,459,636        -                    -                       10,459,636          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 242,595                      -                              -                                -                              3,573,462             3,573,462          -                    -                       3,573,462            

Task 1.3 Alternatives Analysis  (RC) 56,107                        -                              -                                -                              2,072,809             2,072,809          -                    -                       2,072,809            

Task 1.4 EIR / EIS Analysis  (RC) 1,063,133                   -                              -                                -                              12,394,266           12,394,266        -                    -                       12,394,266          

Task 1.5 Draft and Final EIR / EIS (RC) 124,786                      -                              -                                -                              1,586,878             1,586,878          -                    -                       1,586,878            

Task 1.6 Certification of EIR / EIS and ROD (RC) 123,621                      -                              -                                -                              927,860                927,860             -                    -                       927,860               

Task 1.7 Program Management (RDP) 201,073                      7,097                          -                                -                              4,171,845             -                    4,171,845          -                       4,171,845            

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,786,194                   192,226                      -                                -                              18,731,911           -                    -                    18,731,911          18,731,911          

Task 2 Preliminary Engineering (PE) 2,962,968                   -                              -                                -                              22,893,053           20,963,547        1,929,506          -                       22,893,053          

Task 2.1 Regional Consultant PE (RC) 2,943,568                   -                              -                                -                              20,963,547           20,963,547        -                    -                       20,963,547          

Task 2.2 Program Management (RDP) 19,400                        -                              -                                -                              1,083,706             -                    1,083,706          -                       1,083,706            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              845,800                -                    845,800             -                       845,800               

Task 3 Other Related Work Needed Prior to Start of Construction 440,066                      91,285                        -                                -                              15,144,114           2,196,090          810,986             12,137,038          15,144,114          

Task 3.1 Regional Consultant Station Area Planning (RC) -                              -                              -                                -                              899,914                899,914             -                    -                       899,914               

Task 3.2 Regional Consultant ROW Work (RC) 91,099                        -                              -                                -                              1,296,177             1,296,177          -                    -                       1,296,177            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              38,620                  -                    38,620               -                       38,620                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              310,423                -                    310,423             -                       310,423               

Task 3.5 Construction Planning / Procurement Support (RDP) (65)                              -                              -                                -                              461,943                -                    461,943             -                       461,943               

Task 3.6 Station Area Planning 317,691                      -                              -                                -                              644,359                -                    -                    644,359               644,359               

Task 3.7 LAUS/So California Investments -                              -                              -                                -                              11,085,152           -                    -                    11,085,152          11,085,152          

Task 3.8 Legal Services - Pre-construction 31,341                        91,285                        -                                -                              407,527                -                    -                    407,527               407,527               

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Los Angeles - Anaheim 10,332,667                 290,608                      -                                -                              92,023,621           54,174,547        6,912,337          30,936,737          92,023,621          
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From 7/1/2010

SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 5 Program, Project and FCS Construction Management -                      -               55,748                 43,528,053               53,783,463               97,832,316                 111,876,366               151,716,447               97,510,222                 

Task 5.1 Program Management (RDP) -                      -               -                       38,350,908               44,226,887               73,609,253                 75,600,062                 99,441,032                 49,095,045                 

Task 5.1.1 RDP -                      -               -                       38,350,908               44,226,887               73,293,386                 73,330,378                 96,448,458                 49,094,293                 

Task 5.1.2 Network Integration (Task 15) -                      -               -                       -                            -                            315,867                      2,269,685                   2,992,574                   752                             

Task 5.2 Project Construction Management (PCM) -                      -               55,748                 4,710,835                 9,502,511                 20,027,192                 31,710,531                 50,669,841                 37,978,026                 

Task 5.2.1 Project Construction Management 1 -                      -               55,748                 4,710,835                 6,666,271                 9,555,242                   10,139,828                 13,424,970                 13,276,476                 

Task 5.2.2 Project Construction Management 2-3 -                      -               -                       -                            2,836,240                 9,613,316                   15,001,102                 20,596,311                 14,235,373                 

Task 5.2.3 Project Construction Management 4 -                      -               -                       -                            -                            858,635                      6,569,602                   16,648,559                 10,466,177                 

Task 5.2.4 Project Construction Management 5 -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 5.3 Legal Services - Construction -                      -               -                       466,309                    54,065                      4,195,871                   4,565,773                   1,605,574                   10,437,152                 

Task 5.3.1 Legal Services - Construction -                      -               -                       466,309                    54,065                      4,195,871                   4,565,773                   1,605,574                   10,437,152                 

Task 6 Real Property Acquisition and Environmental Mitigation 33,964                2,423,307    9,494,103            82,652,448               259,286,849             281,517,744               235,985,739               100,900,270               262,384,688               

Task 6.1 Real Property - Preliminary ROW 33,964                2,423,307    8,927,211            11,520,560               6,674,819                 3,014                          1,893,931                   (7,312,857)                  -                              

Task 6.2 Real Property - ROW Services & Relocation -                      -               566,892               66,131,888               149,198,968             266,895,601               154,556,217               49,579,418                 44,785,740                 

Task 6.2.1 CP1 ROW Services & Relocation -                      -               566,892               64,911,731               129,832,555             226,702,698               135,572,242               30,146,072                 10,621,330                 

Task 6.2.2 CP2-3 ROW Services & Relocation -                      -               -                       1,220,157                 16,780,438               35,180,753                 14,185,812                 14,295,568                 16,635,813                 

Task 6.2.3 CP4 ROW Services & Relocation -                      -               -                       -                            2,585,975                 5,012,150                   4,798,163                   5,137,778                   17,528,597                 

Task 6.3 Real Property - Environmental Mitigation -                      -               -                       5,000,000                 1,364,377                 358,943                      34,445,831                 13,181,907                 27,764,432                 

Task 6.3.1 CP1 ROW Mitigation -                      -               -                       5,000,000                 1,364,377                 114,468                      250,768                      (4,695,747)                  7,064,432                   

Task 6.3.2 CP2-3 ROW Mitigation -                      -               -                       -                            -                            244,475                      31,696,625                 10,559,462                 9,000,000                   

Task 6.3.3 CP4 ROW Mitigation -                      -               -                       -                            -                            -                              2,498,439                   7,318,192                   11,700,000                 

Task 6.4 Real Property - ROW Acquisition -                      -               -                       -                            102,048,684             14,260,187                 45,089,759                 45,451,802                 189,834,516               

Task 6.4.1 CP1 ROW Acquisition -                      -               -                       -                            3,234,516                 694,230                      442,133                      (17,109,644)                57,577,441                 

Task 6.4.2 CP2-3 ROW Acquisition -                      -               -                       -                            98,814,168               41,982                        23,769,189                 14,318,302                 100,191,769               

Task 6.4.3 CP4 ROW Acquisition -                      -               -                       -                            -                            13,523,975                 20,878,438                 48,243,144                 32,065,307                 

Task 7 Early Works -                      -               -                       -                            -                            -                              -                              -                              -                              

Total Estimated Resource 

SUMMARY - CONSTRUCTION FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 5 Program, Project and FCS Construction Management 113,240,065               58,487,080                 26,601,086                   3,828,809                   758,459,654         -                    460,422,632      298,037,022        758,459,654        

Task 5.1 Program Management (RDP) 69,946,639                 5,297,476                   4,855,330                     -                              460,422,632         -                    460,422,632      -                       460,422,632        

Task 5.1.1 RDP 69,946,639                 5,296,724                   4,855,330                     -                              454,843,003         -                    454,843,003      -                       454,843,003        

Task 5.1.2 Network Integration (Task 15) -                              752                             -                                -                              5,579,629             -                    5,579,629          -                       5,579,629            

Task 5.2 Project Construction Management (PCM) 32,656,185                 40,006,766                 21,745,755                   3,828,809                   252,892,199         -                    -                    252,892,199        252,892,199        

Task 5.2.1 Project Construction Management 1 12,155,364                 -                              -                                -                              69,984,733           -                    -                    69,984,733          69,984,733          

Task 5.2.2 Project Construction Management 2-3 3,200,821                   18,834,919                 12,556,613                   -                              96,874,695           -                    -                    96,874,695          96,874,695          

Task 5.2.3 Project Construction Management 4 17,300,000                 11,982,704                 -                                -                              63,825,677           -                    -                    63,825,677          63,825,677          

Task 5.2.4 Project Construction Management 5 -                              9,189,142                   9,189,142                     3,828,809                   22,207,094           -                    -                    22,207,094          22,207,094          

Task 5.3 Legal Services - Construction 10,637,242                 13,182,838                 -                                -                              45,144,823           -                    -                    45,144,823          45,144,823          

Task 5.3.1 Legal Services - Construction 10,637,242                 13,182,838                 -                                -                              45,144,823           -                    -                    45,144,823          45,144,823          

Task 6 Real Property Acquisition and Environmental Mitigation 348,837,509               60,938,076                 -                                -                              1,644,454,697      31,476,806        -                    1,612,977,891     1,644,454,697     

Task 6.1 Real Property - Preliminary ROW 7,312,857                   -                              -                                -                              31,476,806           31,476,806        -                    -                       31,476,806          

Task 6.2 Real Property - ROW Services & Relocation 33,626,925                 2,602,024                   -                                -                              767,943,673         -                    -                    767,943,673        767,943,673        

Task 6.2.1 CP1 ROW Services & Relocation 6,515,126                   2,602,024                   -                                -                              607,470,671         -                    -                    607,470,671        607,470,671        

Task 6.2.2 CP2-3 ROW Services & Relocation 10,396,985                 -                              -                                -                              108,695,526         -                    -                    108,695,526        108,695,526        

Task 6.2.3 CP4 ROW Services & Relocation 16,714,814                 -                              -                                -                              51,777,476           -                    -                    51,777,476          51,777,476          

Task 6.3 Real Property - Environmental Mitigation 68,179,453                 58,336,052                 -                                -                              208,630,995         -                    -                    208,630,995        208,630,995        

Task 6.3.1 CP1 ROW Mitigation 24,535,857                 31,504,638                 -                                -                              65,138,792           -                    -                    65,138,792          65,138,792          

Task 6.3.2 CP2-3 ROW Mitigation 35,923,393                 -                              -                                -                              87,423,955           -                    -                    87,423,955          87,423,955          

Task 6.3.3 CP4 ROW Mitigation 7,720,203                   26,831,414                 -                                -                              56,068,248           -                    -                    56,068,248          56,068,248          

Task 6.4 Real Property - ROW Acquisition 239,718,274               -                              -                                -                              636,403,222         -                    -                    636,403,222        636,403,222        

Task 6.4.1 CP1 ROW Acquisition 19,478,390                 -                              -                                -                              64,317,065           -                    -                    64,317,065          64,317,065          

Task 6.4.2 CP2-3 ROW Acquisition 201,082,494               -                              -                                -                              438,217,904         -                    -                    438,217,904        438,217,904        

Task 6.4.3 CP4 ROW Acquisition 19,157,391                 -                              -                                -                              133,868,253         -                    -                    133,868,253        133,868,253        

Task 7 Early Works -                              -                              -                                -                              -                       -                    -                    -                       -                       
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FCP Expenditures and Forecast 

 

 
 

 

From 7/1/2010

SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 8 Final Design and Construction Contract Work for the FCS -                      -               2,621,789            91,299,680               121,348,030             450,835,774               513,041,770               536,794,548               1,072,527,207            

Task 8.1 SR-99 -                      -               2,250,462            11,141,399               18,262,591               38,108,117                 78,290,895                 83,522,280                 31,415,500                 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) -                      -               371,327               76,158,281               65,895,970               216,302,680               264,729,602               260,664,287               540,351,493               

Task 8.2.1 D-B CP1 -                      -               -                       75,367,382               64,013,315               195,253,988               219,706,840               210,297,136               326,569,661               

Task 8.2.2 CP1 Contingency -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 8.2.3 Third Parties CP1 -                      -               371,327               790,899                    1,882,655                 13,664,496                 18,728,554                 36,576,050                 107,851,493               

Task 8.2.4 Madera Extension -                      -               -                       -                            -                            7,384,196                   26,294,208                 13,791,101                 105,930,339               

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) -                      -               -                       4,000,000                 37,189,469               170,301,701               135,017,220               155,679,190               359,376,330               

Task 8.3.1 D-B CP2-3 -                      -               -                       4,000,000                 37,189,469               169,436,537               124,499,872               163,266,425               325,562,282               

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                      -               -                       -                            -                            -                              -                              -                              6,437,718                   

Task 8.3.2 CP2-3 Contingency -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 8.3.3 Third Parties / Support Costs CP2-3 -                      -               -                       -                            -                            865,164                      10,517,348                 (7,587,234)                  27,376,330                 

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) -                      -               -                       -                            -                            26,123,275                 35,004,052                 36,928,790                 141,383,884               

Task 8.4.1 D-B CP4 -                      -               -                       -                            -                            26,049,511                 34,961,910                 36,769,057                 135,000,000               

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 8.4.2 CP4 Contingency -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 8.4.3 Third Parties / Support Costs CP4 -                      -               -                       -                            -                            73,763                        42,142                        159,734                      6,383,884                   

Task 8.5 FCS Track Work Construction (CP5) -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 8.5.1 D-B CP5 -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 8.5.2 CP5 Contingency -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 8.5.3 Third Parties / Support Costs CP5 -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 9 Interim Use Project Reserve -                      -               -                       -                            -                            53,856,392                 -                              -                              -                              

Task 9.1 Project Reserves -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 9.2 Interim Use Reserve -                      -               -                       -                            -                            53,856,392                 -                              -                              -                              

Task 10 Unallocated Contingency -                      -               -                       -                            -                            -                              -                              -                              -                              

Task 10.1 Unallocated Contingency -                      -               -                       -                            -                            -                              -                              -                              -                              

Construction Subtotal 33,964                2,423,307    12,171,640          217,480,181             434,418,342             884,042,225               860,903,875               789,411,264               1,432,422,118            

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 202,987,104       72,054,490  99,327,843          310,811,824             486,999,383             997,753,699               1,007,202,945            875,941,266               1,562,982,261            

Total Estimated Resource 

SUMMARY - CONSTRUCTION FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and Construction Contract Work for the FCS 1,761,964,450            1,257,009,860            522,319,176                 123,838,192               6,453,600,477      -                    -                    6,453,600,477     6,453,600,477     

Task 8.1 SR-99 77,946,063                 -                              -                                -                              340,937,308         -                    -                    340,937,308        340,937,308        

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) 640,722,747               581,001,738               -                                -                              2,646,198,127      -                    -                    2,646,198,127     2,646,198,127     

Task 8.2.1 D-B CP1 263,980,224               -                              -                                -                              1,355,188,547      -                    -                    1,355,188,547     1,355,188,547     

Task 8.2.2 CP1 Contingency 270,988,761               466,883,272               -                                -                              737,872,033         -                    -                    737,872,033        737,872,033        

Task 8.2.3 Third Parties CP1 105,753,762               114,118,466               -                                -                              399,737,703         -                    -                    399,737,703        399,737,703        

Task 8.2.4 Madera Extension -                              -                              -                                -                              153,399,844         -                    -                    153,399,844        153,399,844        

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) 707,033,847               351,659,950               223,301,448                 -                              2,143,559,156      -                    -                    2,143,559,156     2,143,559,156     

Task 8.3.1 D-B CP2-3 640,715,460               -                              -                                -                              1,464,670,045      -                    -                    1,464,670,045     1,464,670,045     

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum 15,748,387                 -                              -                                -                              22,186,105           -                    -                    22,186,105          22,186,105          

Task 8.3.2 CP2-3 Contingency -                              265,225,461               176,816,974                 -                              442,042,435         -                    -                    442,042,435        442,042,435        

Task 8.3.3 Third Parties / Support Costs CP2-3 50,570,000                 86,434,489                 46,484,474                   -                              214,660,571         -                    -                    214,660,571        214,660,571        

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) 336,261,792               27,136,512                 1,806,067                     -                              604,644,372         -                    -                    604,644,372        604,644,372        

Task 8.4.1 D-B CP4 201,206,345               20,421,951                 -                                -                              454,408,774         -                    -                    454,408,774        454,408,774        

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum 10,310,000                 -                              -                                -                              10,310,000           -                    -                    10,310,000          10,310,000          

Task 8.4.2 CP4 Contingency 107,799,785               -                              -                                -                              107,799,785         -                    -                    107,799,785        107,799,785        

Task 8.4.3 Third Parties / Support Costs CP4 16,945,662                 6,714,561                   1,806,067                     -                              32,125,813           -                    -                    32,125,813          32,125,813          

Task 8.5 FCS Track Work Construction (CP5) -                              297,211,661               297,211,661                 123,838,192               718,261,514         -                    -                    718,261,514        718,261,514        

Task 8.5.1 D-B CP5 -                              295,970,282               295,970,282                 123,320,951               715,261,514         -                    -                    715,261,514        715,261,514        

Task 8.5.2 CP5 Contingency -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 8.5.3 Third Parties / Support Costs CP5 -                              1,241,379                   1,241,379                     517,241                      3,000,000             -                    -                    3,000,000            3,000,000            

Task 9 Interim Use Project Reserve 44,699,277                 53,063,725                 -                                56,527,359                 208,146,753         -                    -                    208,146,753        208,146,753        

Task 9.1 Project Reserves -                              26,989,146                 -                                19,277,962                 46,267,108           -                    -                    46,267,108          46,267,108          

Task 9.2 Interim Use Reserve 44,699,277                 26,074,578                 -                                37,249,398                 161,879,645         -                    -                    161,879,645        161,879,645        

Task 10 Unallocated Contingency -                              283,908,119               -                                141,954,060               425,862,179         -                    -                    425,862,179        425,862,179        

Task 10.1 Unallocated Contingency -                              283,908,119               -                                141,954,060               425,862,179         -                    -                    425,862,179        425,862,179        

Construction Subtotal 2,268,741,302            1,713,406,860            548,920,262                 326,148,420               9,490,523,760      31,476,806        460,422,632      8,998,624,322     9,490,523,760     

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 2,419,646,247            1,757,967,995            548,920,262                 326,148,420               10,668,743,740    618,320,041      746,263,129      9,304,160,570     10,668,743,740   
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Cost Summary Table 

 

 
 

 

 

 

 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                       259,562,143$           288,615,937$            -$                  548,178,080$            238,836,196$                  787,014,276$             

Task 2: Preliminary Engineering (PE) -$                       170,379,461$           91,923,404$              -$                  262,302,865$            17,894,665$                    280,197,531$             

Task 3:Other Related Work Needed Prior to Start of 

Construction
-$                       38,751,884$             34,572,667$              4,100,000$        77,424,550$              32,905,751$                    110,330,302$             

Task 4: Project Administration and Statewide Cost 

Allocation Plan (SWCAP)
-$                       677,872$                  -$                         -$                  677,872$                  -$                               677,872$                    

 $                       -    $          469,371,360  $           415,112,008  $       4,100,000  $           888,583,368  $                 289,636,612  $          1,178,219,980 

FIRST CONSTRUCTION SECTION

Task 5: Program, Project and FCS Construction 

Management
46,956,161$           287,096,475$           203,594,746$            -$                  537,647,382$            222,088,542$                  759,735,924$             

Task 6: Real Property Acquisition and Environmental 

Mitigation
289,114$                588,831,423$           543,833,964$            -$                  1,132,954,500$         511,500,196$                  1,644,454,697$           

Task 7: Early Works -$                       -$                         -$                         -$                  -$                         -$                               -$                           

Task 8: Final Design and Construction Contract Work 

for the FCS
730,262,304$          1,148,326,268$         1,665,915,808$         -$                  3,544,504,380$         2,927,459,126$               6,471,963,506$           

Task 9:  Interim Use Project Reserve  $          10,260,250 53,856,392$             16,758,522$              -$                  80,875,164$              97,763,002$                    178,638,166$             

Task 10: Unallocated Contingency 140,852,171$          -$                         10,971,177$              -$                  151,823,348$            283,908,119$                  435,731,467$             

 $         928,620,000  $        2,078,110,557  $        2,441,074,217  $                  -    $        5,447,804,774  $              4,042,718,986  $          9,490,523,760 

TOTAL  $         928,620,000  $        2,547,481,917  $        2,856,186,225  $       4,100,000  $        6,336,388,142  $              4,332,355,598  $        10,668,743,740 

Task Description State Local Total

FIRST CONSTRUCTION SECTION SUBTOTAL

Additional State Total

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL
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Project Development Cost Summary by Segment 

 

 

 

  

 Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Additional State Total

RDP Phase I -$                    110,036,208$       113,104,022$       -$                    62,700,267$                    285,840,497$       

Resource Agencies/Legal Costs Phase I -$                    47,281,076$         78,271,912$         -$                    157,845,905$                  283,398,894$       

San Francisco - San Jose -$                    19,826,129$         16,609,434$         -$                    20,802,339$                    57,237,902$         

San Jose – Merced -$                    13,701,961$         56,184,084$         -$                    8,972,712$                      78,858,757$         

Merced - Fresno -$                    59,222,409$         23,356,060$         -$                    2,704,119$                      85,282,588$         

Fresno – Bakersfield -$                    79,930,249$         38,002,162$         -$                    1,708,111$                      119,640,522$       

Bakersfield – Palmdale -$                    28,421,617$         12,353,158$         -$                    9,093,397$                      49,868,171$         

Palmdale - Los Angeles -$                    82,276,425$         44,840,196$         -$                    14,664,127$                    141,780,748$       

Los Angeles - Anaheim -$                    24,237,089$         21,282,581$         -$                    8,654,877$                      54,174,547$         

Other Project Development Costs

Project Administration and Indirect Costs -$                    677,872$             -$                    -$                    -$                                677,872$             

Station Area Planning -$                    3,760,325$           23,245$               4,100,000$           2,490,759$                      10,374,330$         

LAUS/Southern CA Improvements -$                    -$                    11,085,152$         -$                    -$                                11,085,152$         

-$                    469,371,360$       415,112,008$       4,100,000$           289,636,612$                  1,178,219,980$    

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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Annual Expenditures and Forecast by FRA Task  

 

 

  

 
7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Total

Task 1 A Environmental Review 499,534$        787,014$        131,259$     56,963$       52,538$       55,723$       42,207$       57,282$        83,944$        43,903$        92,478$        135,342$      35,375$        -$             -$             787,014$             

Task 2 A Preliminary Engineering (PE) 337,362          280,198          64,564         10,443         23,199         29,330         11,633         45,440          38,392          29,878          19,000          7,737            582               -               -               280,198$             

Task 3 A Other Related Work Needed Prior to Start 

of Construction

189,426          110,330          7,130           2,225           11,419         7,619           (1,276)          10,990          23,963          12,749          19,082          7,826            8,604            -               -               110,330$             

Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP)

678                 678                 -               -               -               660              18                -                -                -                -                -                -                -               -               678$                    

Task 5 B Program, Project and FCS Construction 

Management

558,627          758,460          -               -               56                43,528         53,783         97,832          111,876        151,716        97,510          113,240        58,487          26,601          3,829            758,460$             

Task 6 B Real Property Acquisition and 

Environmental Mitigation

943,379          1,644,455       34                2,423           9,494           82,652         259,287       281,518        235,986        100,900        262,385        348,838        60,938          -               -               1,644,455$          

Task 7 B Early Work Program - N/A -                  -                  -               -               -               -               -               -                -                -                -                -                -                -               -               -$                     

Task 8 B Final Design and Construction Contract 

Work for the FCS

4,766,599       6,453,600       -               -               2,622           91,300         121,348       450,836        513,042        536,795        1,072,527     1,761,964     1,257,010     522,319        123,838        6,453,600$          

Task 9 B Interim Use Project Reserve 208,147          208,147          -               -               -               -               -               53,856          -                -                -                44,699          53,064          -               56,527          208,147$             

Task 10 B Unallocated Contingency 68,047            425,862          -               -               -               -               -               -                -                -                -                -                283,908        -               141,954        425,862$             

Project Development Expenditures (A) 1,027,000$     1,178,220$     202,953$     69,631$       87,156$       93,332$       52,581$       113,711$      146,299$      86,530$        130,560$      150,905$      44,561$        -$             -$             1,178,220$          

Construction Expenditures (B) 6,544,799$     9,490,524$     34$              2,423$         12,172$       217,480$     434,418$     884,042$      860,904$      789,411$      1,432,422$   2,268,741$   1,713,407$   548,920$      326,148$      9,490,524$          

Total Expenditures (A) + (B) 7,571,799$     10,668,744$   202,987$     72,054$       99,328$       310,812$     486,999$     997,754$      1,007,203$   875,941$      1,562,982$   2,419,646$   1,757,968$   548,920$      326,148$      10,668,744$        

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of July 1, 2010.

4 FY2010-17 reflect expenditures. FY2018-19 reflects expenditures and forecast. FY2019-23 reflect forecast.

5 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.

6 Final expenditures are through Dec-22. 

($ 000's) Proposed 

Forecast

Proposed 

Budget

Current Grant 

Budget

ForecastExpenditures
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Annual Expenditure and Forecast Plan by Project 

Development/Construction 

 

 

  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Expenditures

Project Development Source 1,178,220$       975,267$        905,636$        818,479$        725,148$      672,567$      558,855$      412,556$      326,026$      195,466$       44,561$         -                -$           1,178,220$         

Project Development  Use 202,953            69,631            87,156            93,332            52,581          113,711        146,299        86,530          130,560        150,905         44,561           -                -             1,178,220           

Project Development Balance 975,267$          905,636$        818,479$        725,148$        672,567$      558,855$      412,556$      326,026$      195,466$      44,561$         -$               -$              -$           -$                   

Construction Source 9,490,524$       9,490,490$     9,488,066$     9,475,895$     9,258,415$   8,823,996$   7,939,954$   7,079,050$   6,289,639$   4,857,217$    2,588,476$    875,069$      326,148$   9,490,524$         

Construction Use 34                     2,423              12,172            217,480          434,418        884,042        860,904        789,411        1,432,422     2,268,741      1,713,407      548,920        326,148     9,490,524           

Construction Balance 9,490,490$       9,488,066$     9,475,895$     9,258,415$     8,823,996$   7,939,954$   7,079,050$   6,289,639$   4,857,217$   2,588,476$    875,069$       326,148$      -$           -$                   

Balance 10,465,757$     10,393,702$   10,294,374$   9,983,562$     9,496,563$   8,498,809$   7,491,606$   6,615,665$   5,052,683$   2,633,037$    875,069$       326,148$      -$           -$                   

Total Sources 10,668,744$     10,465,757$   10,393,702$   10,294,374$   9,983,562$   9,496,563$   8,498,809$   7,491,606$   6,615,665$   5,052,683$    2,633,037$    875,069$      326,148$   10,668,744$       

Total Uses 202,987            72,054            99,328            310,812          486,999        997,754        1,007,203     875,941        1,562,982     2,419,646      1,757,968      548,920        326,148     10,668,744$       

Balance 10,465,757$     10,393,702$   10,294,374$   9,983,562$     9,496,563$   8,498,809$   7,491,606$   6,615,665$   5,052,683$   2,633,037$    875,069$       326,148$      -$           -$                   

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of July 1, 2010.

4 FY2010-17 reflect expenditures. FY2018-19 reflects expenditures and forecast. FY2019-23 reflect forecast.

($ 000's)
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Annual Expenditure and Forecast Plan by Funding 

Source 

 

 

 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023 Expenditures

Sources:

ARRA 469,371$              368,081$             349,833$              290,470$           217,830$           202,118$           126,330$           4,932$              -$                  -$                 -$               -$               -$               469,371$              

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 704,749                603,086               551,702                523,910             503,218             466,348             428,425             404,619            324,836            195,466           44,561           -                 -                 704,749                

Local 4,100                    4,100                   4,100                    4,100                 4,100                 4,100                 4,100                 3,006                1,190                -                   -                 -                 -                 4,100                    

Project Development Subtotal 1,178,220$           975,267$             905,636$              818,479$           725,148$           672,567$           558,855$           412,556$          326,026$          195,466$         44,561$         -$               -$               1,178,220$           

ARRA 2,078,111$           2,078,107$          2,076,819$           2,065,885$        1,848,405$        1,668,185$        796,343$           282$                 -$                  -$                 -$               -$               -$               2,078,111$           

FY10 928,620                928,620               928,620                928,620             928,620             928,620             928,620             928,620            928,620            928,620           928,620         639,271         245,510         928,620                

State 6,483,793             6,483,762            6,482,627             6,481,389          6,481,389          6,227,191          6,214,991          6,150,149         5,361,019         3,928,597        1,659,856      235,798         80,639           6,483,793             

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 9,490,524$           9,490,490$          9,488,066$           9,475,895$        9,258,415$        8,823,996$        7,939,954$        7,079,050$       6,289,639$       4,857,217$      2,588,476$    875,069$       326,148$       9,490,524$           

Uses:

ARRA 101,290$              18,248$               59,364$                72,639$             15,712$             75,788$             121,399$           4,932$              -$                  -$                 -$               -$               -$               469,371$              

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 101,663                51,383                 27,793                  20,692               36,869               37,923               23,806               79,782              129,370            150,905           44,561           -                 -                 704,749                

Local -                       -                       -                        -                     -                     -                     1,094                 1,816                1,190                -                   -                 -                 -                 4,100                    

Project Development Subtotal 202,953$              69,631$               87,156$                93,332$             52,581$             113,711$           146,299$           86,530$            130,560$          150,905$         44,561$         -$               -$               1,178,220$           

ARRA 3$                         1,288$                 10,934$                217,480$           180,220$           871,842$           796,061$           282$                 -$                  -$                 -$               -$               -$               2,078,111$           

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   289,349         393,761         245,510         928,620                

State 31                         1,135                   1,238                    -                     254,198             12,200               64,842               789,130            1,432,422         2,268,741        1,424,057      155,159         80,639           6,483,793             

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 34$                       2,423$                 12,172$                217,480$           434,418$           884,042$           860,904$           789,411$          1,432,422$       2,268,741$      1,713,407$    548,920$       326,148$       9,490,524$           

Balance:

ARRA 368,081$              349,833$             290,470$              217,830$           202,118$           126,330$           4,932$               -$                  -$                  -$                 -$               -$               -$               -$                      

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 603,086                551,702               523,910                503,218             466,348             428,425             404,619             324,836            195,466            44,561             -                 -                 -                 -                        

Local 4,100                    4,100                   4,100                    4,100                 4,100                 4,100                 3,006                 1,190                -                    -                   -                 -                 -                 -                        

Project Development Subtotal 975,267$              905,636$             818,479$              725,148$           672,567$           558,855$           412,556$           326,026$          195,466$          44,561$           -$               -$               -$               -$                      

ARRA 2,078,107$           2,076,819$          2,065,885$           1,848,405$        1,668,185$        796,343$           282$                  -$                  -$                  -$                 -$               -$               -$               -$                      

FY10 928,620                928,620               928,620                928,620             928,620             928,620             928,620             928,620            928,620            928,620           639,271         245,510         -                 -                        

State 6,483,762             6,482,627            6,481,389             6,481,389          6,227,191          6,214,991          6,150,149          5,361,019         3,928,597         1,659,856        235,798         80,639           -                 -                        

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 9,490,490$           9,488,066$          9,475,895$           9,258,415$        8,823,996$        7,939,954$        7,079,050$        6,289,639$       4,857,217$       2,588,476$      875,069$       326,148$       -$               -$                      

Balance 10,465,757$         10,393,702$        10,294,374$         9,983,562$        9,496,563$        8,498,809$        7,491,606$        6,615,665$       5,052,683$       2,633,037$      875,069$       326,148$       -$               -$                      

Total Sources 10,668,744$         10,465,757$        10,393,702$         10,294,374$      9,983,562$        9,496,563$        8,498,809$        7,491,606$       6,615,665$       5,052,683$      2,633,037$    875,069$       326,148$       10,668,744$         

Total Uses 202,987                72,054                 99,328                  310,812             486,999             997,754             1,007,203          875,941            1,562,982         2,419,646        1,757,968      548,920         326,148         10,668,744           

Balance 10,465,757$         10,393,702$        10,294,374$         9,983,562$        9,496,563$        8,498,809$        7,491,606$        6,615,665$       5,052,683$       2,633,037$      875,069$       326,148$       -$               -$                      

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:

ARRA 126,330$         119,164$         106,188$         99,055$           91,862$           80,576$           71,606$           59,010$           53,942$           45,609$           35,945$           14,437$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 428,425           420,887           419,643           418,842           418,716           418,221           416,165           415,972           415,163           414,941           413,634           404,644           

Local 4,100               4,100               3,945               3,945               3,945               3,945               3,945               3,945               3,467               3,459               3,065               3,006               

Project Development Subtotal 558,855$         544,151$         529,775$         521,842$         514,523$         502,742$         491,717$         478,927$         472,572$         464,008$         452,644$         422,087$         

ARRA 796,343$         766,605$         669,798$         621,049$         543,988$         480,733$         415,186$         376,360$         287,551$         246,116$         169,015$         83,539$           

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,214,991        6,203,132        6,202,947        6,192,931        6,192,912        6,192,496        6,189,307        6,189,256        6,186,626        6,186,360        6,185,922        6,189,817        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,939,954$      7,898,356$      7,801,365$      7,742,600$      7,665,520$      7,601,848$      7,533,112$      7,494,236$      7,402,797$      7,361,096$      7,283,557$      7,201,976$      

Uses:

ARRA 7,167$             12,976$           7,133$             7,193$             11,286$           8,969$             12,596$           5,068$             8,333$             9,663$             21,509$           9,505$             

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 7,538               1,245               801                  126                  494                  2,056               193                  810                  222                  1,307               8,989               26                    

Local -                  155                  -                  -                  -                  -                  -                  478                  8                      394                  59                    -                  

Project Development Subtotal 14,704$           14,376$           7,933$             7,319$             11,781$           11,025$           12,790$           6,356$             8,563$             11,364$           30,557$           9,530$             

ARRA 29,738$           96,806$           48,749$           77,061$           63,256$           65,547$           38,826$           88,809$           41,435$           77,100$           85,476$           83,258$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 11,860             185                  10,016             19                    416                  3,189               51                    2,630               266                  438                  (3,895)             39,668             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 41,598$           96,991$           58,765$           77,080$           63,671$           68,736$           38,876$           91,439$           41,701$           77,539$           81,581$           122,926$         

Balance:

ARRA 119,164$         106,188$         99,055$           91,862$           80,576$           71,606$           59,010$           53,942$           45,609$           35,945$           14,437$           4,932$             

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 420,887           419,643           418,842           418,716           418,221           416,165           415,972           415,163           414,941           413,634           404,644           404,619           

Local 4,100               3,945               3,945               3,945               3,945               3,945               3,945               3,467               3,459               3,065               3,006               3,006               

Project Development Subtotal 544,151$         529,775$         521,842$         514,523$         502,742$         491,717$         478,927$         472,572$         464,008$         452,644$         422,087$         412,556$         

ARRA 766,605$         669,798$         621,049$         543,988$         480,733$         415,186$         376,360$         287,551$         246,116$         169,015$         83,539$           282$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,203,132        6,202,947        6,192,931        6,192,912        6,192,496        6,189,307        6,189,256        6,186,626        6,186,360        6,185,922        6,189,817        6,150,149        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,898,356$      7,801,365$      7,742,600$      7,665,520$      7,601,848$      7,533,112$      7,494,236$      7,402,797$      7,361,096$      7,283,557$      7,201,976$      7,079,050$      

Balance 8,442,507$      8,331,141$      8,264,442$      8,180,043$      8,104,591$      8,024,829$      7,973,163$      7,875,369$      7,825,104$      7,736,201$      7,624,063$      7,491,606$      

Total Sources 8,498,809$      8,442,507$      8,331,141$      8,264,442$      8,180,043$      8,104,591$      8,024,829$      7,973,163$      7,875,369$      7,825,104$      7,736,201$      7,624,063$      

Total Uses 56,302             111,366           66,698             84,399             75,452             79,762             51,666             97,794             50,264             88,903             112,139           132,456           

Balance 8,442,507$      8,331,141$      8,264,442$      8,180,043$      8,104,591$      8,024,829$      7,973,163$      7,875,369$      7,825,104$      7,736,201$      7,624,063$      7,491,606$      

($ 000's) 

FY2016-17
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Monthly Expenditure and Forecast Plan by Funding 

Source 

 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:

ARRA 4,932$             12$                  12$                  -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 404,619           396,356           387,150           380,755           374,611           368,220           361,417           354,982           349,636           344,480           333,370           327,634           

Local 3,006               2,992               2,936               2,950               2,674               2,674               2,674               2,393               2,282               2,282               2,228               1,187               

Project Development Subtotal 412,556$         399,360$         390,098$         383,705$         377,285$         370,894$         364,092$         357,374$         351,918$         346,762$         335,598$         328,820$         

ARRA 282$                (259)$              (12)$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,150,149        6,107,164        6,144,557        6,061,539        5,978,027        5,896,512        5,722,688        5,658,052        5,586,704        5,523,796        5,468,076        5,394,692        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,079,050$      7,035,525$      7,073,164$      6,990,159$      6,906,647$      6,825,132$      6,651,308$      6,586,672$      6,515,324$      6,452,416$      6,396,696$      6,323,312$      

Uses:

ARRA 4,919$             -$                12$                  -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 8,263               9,206               6,395               6,144               6,391               6,803               6,436               5,346               5,156               11,109             5,737               2,797               

Local 14                    56                    (14)                  276                  -                  -                  281                  111                  -                  54                    1,041               (3)                    

Project Development Subtotal 13,197$           9,262$             6,393$             6,420$             6,391$             6,803$             6,717$             5,456$             5,156$             11,164$           6,778$             2,794$             

ARRA 541$                (247)$              (12)$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 42,984             (37,392)           83,018             83,512             81,515             173,824           64,636             71,348             62,908             55,720             73,384             33,673             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 43,525$           (37,639)$         83,005$           83,512$           81,515$           173,824$         64,636$           71,348$           62,908$           55,720$           73,384$           33,673$           

Balance:

ARRA 12$                  12$                  -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 396,356           387,150           380,755           374,611           368,220           361,417           354,982           349,636           344,480           333,370           327,634           324,836           

Local 2,992               2,936               2,950               2,674               2,674               2,674               2,393               2,282               2,282               2,228               1,187               1,190               

Project Development Subtotal 399,360$         390,098$         383,705$         377,285$         370,894$         364,092$         357,374$         351,918$         346,762$         335,598$         328,820$         326,026$         

ARRA (259)$              (12)$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,107,164        6,144,557        6,061,539        5,978,027        5,896,512        5,722,688        5,658,052        5,586,704        5,523,796        5,468,076        5,394,692        5,361,019        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,035,525$      7,073,164$      6,990,159$      6,906,647$      6,825,132$      6,651,308$      6,586,672$      6,515,324$      6,452,416$      6,396,696$      6,323,312$      6,289,639$      

Balance 7,434,885$      7,463,262$      7,373,864$      7,283,932$      7,196,027$      7,015,400$      6,944,047$      6,867,242$      6,799,178$      6,732,295$      6,652,132$      6,615,665$      

Total Sources 7,491,606$      7,434,885$      7,463,262$      7,373,864$      7,283,932$      7,196,027$      7,015,400$      6,944,047$      6,867,242$      6,799,178$      6,732,295$      6,652,132$      

Total Uses 56,722             (28,377)           89,398             89,932             87,906             180,627           71,353             76,805             68,064             66,883             80,162             36,467             

Balance 7,434,885$      7,463,262$      7,373,864$      7,283,932$      7,196,027$      7,015,400$      6,944,047$      6,867,242$      6,799,178$      6,732,295$      6,652,132$      6,615,665$      

FY2017-18

($ 000's) 
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Source 

  

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 324,836           317,898           315,793           313,642           299,269           286,303           273,337           260,372           247,406           234,440           221,475           208,509           

Local 1,190               785                  785                  785                  689                  593                  497                  401                  306                  210                  114                  18                    

Project Development Subtotal 326,026$         318,683$         316,577$         314,427$         299,957$         286,896$         273,834$         260,773$         247,712$         234,650$         221,589$         208,527$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 5,361,019        5,301,797        5,245,362        5,204,989        5,063,168        4,921,346        4,779,525        4,637,704        4,495,882        4,354,061        4,212,240        4,070,418        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,289,639$      6,230,417$      6,173,982$      6,133,609$      5,991,788$      5,849,966$      5,708,145$      5,566,324$      5,424,502$      5,282,681$      5,140,860$      4,999,038$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 6,938               2,106               2,151               14,373             12,966             12,966             12,966             12,966             12,966             12,966             12,966             13,043             

Local 405                  -                  -                  96                    96                    96                    96                    96                    96                    96                    96                    18                    

Project Development Subtotal 7,344$             2,106$             2,151$             14,469$           13,061$           13,061$           13,061$           13,061$           13,061$           13,061$           13,061$           13,061$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 59,222             56,435             40,373             141,821           141,821           141,821           141,821           141,821           141,821           141,821           141,821           141,821           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 59,222$           56,435$           40,373$           141,821$         141,821$         141,821$         141,821$         141,821$         141,821$         141,821$         141,821$         141,821$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 317,898           315,793           313,642           299,269           286,303           273,337           260,372           247,406           234,440           221,475           208,509           195,466           

Local 785                  785                  785                  689                  593                  497                  401                  306                  210                  114                  18                    -                  

Project Development Subtotal 318,683$         316,577$         314,427$         299,957$         286,896$         273,834$         260,773$         247,712$         234,650$         221,589$         208,527$         195,466$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 5,301,797        5,245,362        5,204,989        5,063,168        4,921,346        4,779,525        4,637,704        4,495,882        4,354,061        4,212,240        4,070,418        3,928,597        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,230,417$      6,173,982$      6,133,609$      5,991,788$      5,849,966$      5,708,145$      5,566,324$      5,424,502$      5,282,681$      5,140,860$      4,999,038$      4,857,217$      

Balance 6,549,100$      6,490,559$      6,448,036$      6,291,745$      6,136,862$      5,981,980$      5,827,097$      5,672,214$      5,517,331$      5,362,448$      5,207,566$      5,052,683$      

Total Sources 6,615,665$      6,549,100$      6,490,559$      6,448,036$      6,291,745$      6,136,862$      5,981,980$      5,827,097$      5,672,214$      5,517,331$      5,362,448$      5,207,566$      

Total Uses 66,565             58,541             42,523             156,291           154,883           154,883           154,883           154,883           154,883           154,883           154,883           154,883           

Balance 6,549,100$      6,490,559$      6,448,036$      6,291,745$      6,136,862$      5,981,980$      5,827,097$      5,672,214$      5,517,331$      5,362,448$      5,207,566$      5,052,683$      

FY2018-19

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 195,466           183,583           169,862           156,142           142,421           129,312           116,763           104,722           92,681             80,640             68,600             56,580             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 195,466$         183,583$         169,862$         156,142$         142,421$         129,312$         116,763$         104,722$         92,681$           80,640$           68,600$           56,580$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 3,928,597        3,513,056        3,340,835        3,168,614        2,996,393        2,824,171        2,652,182        2,486,783        2,321,384        2,155,986        1,990,587        1,825,221        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,857,217$      4,441,676$      4,269,455$      4,097,234$      3,925,013$      3,752,791$      3,580,802$      3,415,403$      3,250,004$      3,084,606$      2,919,207$      2,753,841$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 11,883             13,721             13,721             13,721             13,109             12,550             12,041             12,041             12,041             12,041             12,019             12,019             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 11,883$           13,721$           13,721$           13,721$           13,109$           12,550$           12,041$           12,041$           12,041$           12,041$           12,019$           12,019$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 415,540           172,221           172,221           172,221           172,221           171,989           165,399           165,399           165,399           165,399           165,366           165,366           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 415,540$         172,221$         172,221$         172,221$         172,221$         171,989$         165,399$         165,399$         165,399$         165,399$         165,366$         165,366$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 183,583           169,862           156,142           142,421           129,312           116,763           104,722           92,681             80,640             68,600             56,580             44,561             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 183,583$         169,862$         156,142$         142,421$         129,312$         116,763$         104,722$         92,681$           80,640$           68,600$           56,580$           44,561$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 3,513,056        3,340,835        3,168,614        2,996,393        2,824,171        2,652,182        2,486,783        2,321,384        2,155,986        1,990,587        1,825,221        1,659,856        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,441,676$      4,269,455$      4,097,234$      3,925,013$      3,752,791$      3,580,802$      3,415,403$      3,250,004$      3,084,606$      2,919,207$      2,753,841$      2,588,476$      

Balance 4,625,259$      4,439,317$      4,253,375$      4,067,434$      3,882,104$      3,697,565$      3,520,125$      3,342,686$      3,165,246$      2,987,806$      2,810,421$      2,633,037$      

Total Sources 5,052,683$      4,625,259$      4,439,317$      4,253,375$      4,067,434$      3,882,104$      3,697,565$      3,520,125$      3,342,686$      3,165,246$      2,987,806$      2,810,421$      

Total Uses 427,424           185,942           185,942           185,942           185,330           184,539           177,440           177,440           177,440           177,440           177,385           177,385           

Balance 4,625,259$      4,439,317$      4,253,375$      4,067,434$      3,882,104$      3,697,565$      3,520,125$      3,342,686$      3,165,246$      2,987,806$      2,810,421$      2,633,037$      

FY2019-20

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021

Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 44,561             39,880             35,417             30,954             26,491             22,028             17,674             14,771             11,956             8,838               5,869               2,901               

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 44,561$           39,880$           35,417$           30,954$           26,491$           22,028$           17,674$           14,771$           11,956$           8,838$             5,869$             2,901$             

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           818,260           758,597           698,934           

State 1,659,856        1,492,528        1,325,201        1,173,626        1,022,051        870,476           718,901           529,767           359,805           312,508           286,938           261,368           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 2,588,476$      2,421,148$      2,253,821$      2,102,246$      1,950,671$      1,799,096$      1,647,521$      1,458,387$      1,288,425$      1,130,768$      1,045,535$      960,302$         

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 4,681               4,463               4,463               4,463               4,463               4,354               2,903               2,815               3,118               2,969               2,969               2,901               

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 4,681$             4,463$             4,463$             4,463$             4,463$             4,354$             2,903$             2,815$             3,118$             2,969$             2,969$             2,901$             

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  110,360           59,663             59,663             59,663             

State 167,327           167,327           151,575           151,575           151,575           151,575           189,134           169,962           47,297             25,570             25,570             25,570             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 167,327$         167,327$         151,575$         151,575$         151,575$         151,575$         189,134$         169,962$         157,657$         85,233$           85,233$           85,233$           

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 39,880             35,417             30,954             26,491             22,028             17,674             14,771             11,956             8,838               5,869               2,901               -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 39,880$           35,417$           30,954$           26,491$           22,028$           17,674$           14,771$           11,956$           8,838$             5,869$             2,901$             -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           818,260           758,597           698,934           639,271           

State 1,492,528        1,325,201        1,173,626        1,022,051        870,476           718,901           529,767           359,805           312,508           286,938           261,368           235,798           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 2,421,148$      2,253,821$      2,102,246$      1,950,671$      1,799,096$      1,647,521$      1,458,387$      1,288,425$      1,130,768$      1,045,535$      960,302$         875,069$         

Balance 2,461,028$      2,289,238$      2,133,200$      1,977,162$      1,821,124$      1,665,194$      1,473,158$      1,300,381$      1,139,606$      1,051,404$      963,203$         875,069$         

Total Sources 2,633,037$      2,461,028$      2,289,238$      2,133,200$      1,977,162$      1,821,124$      1,665,194$      1,473,158$      1,300,381$      1,139,606$      1,051,404$      963,203$         

Total Uses 172,008           171,790           156,038           156,038           156,038           155,929           192,037           172,777           160,775           88,202             88,202             88,134             

Balance 2,461,028$      2,289,238$      2,133,200$      1,977,162$      1,821,124$      1,665,194$      1,473,158$      1,300,381$      1,139,606$      1,051,404$      963,203$         875,069$         

($ 000's) 

FY2020-21



  

 
FCP for the period ending September 30, 2018       24 of 69 

Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2021 8/1/2021 9/1/2021 10/1/2021 11/1/2021 12/1/2021 1/1/2022 2/1/2022 3/1/2022 4/1/2022 5/1/2022 6/1/2022

Period End 7/31/2021 8/31/2021 9/30/2021 10/31/2021 11/30/2021 12/31/2021 1/31/2022 2/28/2022 3/31/2022 4/30/2022 5/31/2022 6/30/2022

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 639,271           602,137           565,004           528,503           492,002           455,501           419,000           382,498           345,997           307,761           287,011           266,260           

State 235,798           219,884           203,970           188,326           172,683           157,040           141,396           125,753           110,110           96,202             91,014             85,826             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 875,069$         822,021$         768,974$         716,829$         664,685$         612,540$         560,396$         508,251$         456,107$         403,962$         378,024$         352,086$         

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 37,133             37,133             36,501             36,501             36,501             36,501             36,501             36,501             38,236             20,750             20,750             20,750             

State 15,914             15,914             15,643             15,643             15,643             15,643             15,643             15,643             13,908             5,188               5,188               5,188               

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 53,047$           53,047$           52,144$           52,144$           52,144$           52,144$           52,144$           52,144$           52,144$           25,938$           25,938$           25,938$           

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 602,137           565,004           528,503           492,002           455,501           419,000           382,498           345,997           307,761           287,011           266,260           245,510           

State 219,884           203,970           188,326           172,683           157,040           141,396           125,753           110,110           96,202             91,014             85,826             80,639             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 822,021$         768,974$         716,829$         664,685$         612,540$         560,396$         508,251$         456,107$         403,962$         378,024$         352,086$         326,148$         

Balance 822,021$         768,974$         716,829$         664,685$         612,540$         560,396$         508,251$         456,107$         403,962$         378,024$         352,086$         326,148$         

Total Sources 875,069$         822,021$         768,974$         716,829$         664,685$         612,540$         560,396$         508,251$         456,107$         403,962$         378,024$         352,086$         

Total Uses 53,047             53,047             52,144             52,144             52,144             52,144             52,144             52,144             52,144             25,938             25,938             25,938             

Balance 822,021$         768,974$         716,829$         664,685$         612,540$         560,396$         508,251$         456,107$         403,962$         378,024$         352,086$         326,148$         

($ 000's) 

FY2021-22
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 
 

Period Begin 7/1/2022 8/1/2022 9/1/2022 10/1/2022 11/1/2022 12/1/2022

Period End 7/31/2022 8/31/2022 9/30/2022 10/31/2022 11/30/2022 12/31/2022

Sources:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 245,510           228,487           211,465           157,844           112,431           56,766             

State 80,639             76,383             72,128             53,940             29,340             14,018             

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 326,148$         304,871$         283,593$         211,784$         141,771$         70,784$           

Uses:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 17,022             17,022             53,621             45,413             55,664             56,766             

State 4,256               4,256               18,187             24,600             15,322             14,018             

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 21,278$           21,278$           71,808$           70,013$           70,986$           70,784$           

Balance:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 228,487           211,465           157,844           112,431           56,766             -                  

State 76,383             72,128             53,940             29,340             14,018             -                  

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 304,871$         283,593$         211,784$         141,771$         70,784$           -$                

Balance 304,871$         283,593$         211,784$         141,771$         70,784$           -$                

Total Sources 326,148$         304,871$         283,593$         211,784$         141,771$         70,784$           

Total Uses 21,278             21,278             71,808             70,013             70,986             70,784             

Balance 304,871$         283,593$         211,784$         141,771$         70,784$           -$                

FY2022-23

($ 000's) 
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FCP Expenditures and Forecast Breakdown 

 

 

Total Forecast

Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 787,014,276          131,258,973   56,962,511   52,538,194     55,723,055     42,206,502     57,281,865       83,944,075       

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2021 280,197,531          64,564,479     10,443,363   23,199,222     29,329,805     11,632,807     45,439,947       38,391,581       

Project Development 3 Other Related Work 7/1/2010 6/30/2021 110,330,302          7,129,688       2,225,309     11,418,787     7,618,832       (1,276,189)      10,989,662       23,963,414       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                 -                   659,952           17,920             -                     -                     

Subtotal Project Development 7/1/2010 6/30/2021 1,178,219,980      202,953,140  69,631,183  87,156,203    93,331,644    52,581,040    113,711,474    146,299,071    

Construction 5 Program, Project & Const Mgmt 6/1/2013 12/31/2022 758,459,654          -                   -                 55,748             43,528,053     53,783,463     97,832,316       111,876,366     

Construction 6 ROW Services and Acquisition 7/1/2010 3/31/2021 1,435,823,701      33,964             2,423,307     9,494,103       77,652,448     257,922,472   281,158,801     201,539,907     

Construction 6 ROW Mitigation 7/1/2013 12/31/2020 208,630,995          -                   -                 -                   5,000,000       1,364,377       358,943             34,445,831       

Construction 8 SR99 3/1/2013 6/30/2020 340,937,308          -                   -                 2,250,462       11,141,399     18,262,591     38,108,117       78,290,895       

Construction 8 CP1 8/1/2012 3/31/2021 2,646,198,127      -                   -                 371,327           76,158,281     65,895,970     216,302,680     264,729,602     

Construction 8 CP23 5/1/2014 3/31/2022 2,143,559,156      -                   -                 -                   4,000,000       37,189,469     170,301,701     135,017,220     

Construction 8 CP4 11/1/2015 8/31/2021 604,644,372          -                   -                 -                   -                   -                   26,123,275       35,004,052       

Construction 8 CP5 1/1/2021 12/31/2022 718,261,514          -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753          -                   -                 -                   -                   -                   53,856,392       -                     

Construction 10 Unallocated Contingency 7/1/2020 12/31/2022 425,862,179          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 7/1/2010 12/31/2022 9,490,523,760      33,964            2,423,307    12,171,640    217,480,181  434,418,342  884,042,225    860,903,875    

Grand Total 7/1/2010 12/31/2022 10,668,743,740    202,987,104   72,054,490   99,327,843     310,811,824   486,999,383   997,753,699     1,007,202,945  

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 9/30/2017 259,562,143          47,393,582     11,805,175   30,850,341     42,621,968     18,556,946     32,033,333       73,159,136       

Project Development 2 Preliminary Engineering 7/1/2010 7/31/2017 170,379,461          48,334,056     5,361,388     18,920,908     23,538,536     1,558,958       34,372,511       36,594,872       

Project Development 3 Other Related Work 7/1/2010 7/31/2017 38,751,884            5,562,462       1,081,525     9,592,305       5,819,001       (4,422,136)      9,382,347         11,644,521       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                 -                   659,952           17,920             -                     -                     

Subtotal Project Development 7/1/2010 9/30/2017 469,371,360         101,290,100  18,248,088  59,363,554    72,639,457    15,711,688    75,788,191      121,398,530    

Construction 5 Program, Project & Const Mgmt 6/1/2013 7/31/2017 287,096,475          -                   -                 55,748             43,528,053     32,825,694     96,918,500       111,353,831     

Construction 6 ROW Services and Acquisition 7/1/2010 9/30/2017 551,876,446          3,208               1,288,310     8,256,111       77,652,448     78,241,247     269,938,748     159,911,672     

Construction 6 ROW Mitigation 7/1/2013 6/30/2017 36,954,977            -                   -                 -                   5,000,000       -                   358,943             31,596,034       

Construction 8 SR99 3/1/2013 7/31/2017 155,195,271          -                   -                 2,250,462       11,141,399     13,556,142     38,108,117       78,290,883       

Construction 8 CP1 8/1/2012 7/31/2017 577,362,748          -                   -                 371,327           76,158,281     18,407,379     216,236,677     246,167,367     

Construction 8 CP23 5/1/2014 7/31/2017 355,828,275          -                   -                 -                   4,000,000       37,189,469     170,301,701     134,898,934     

Construction 8 CP4 11/1/2015 7/31/2017 59,939,974            -                   -                 -                   -                   -                   26,123,275       33,842,687       

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                 -                   -                   -                   53,856,392       -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 7/1/2010 9/30/2017 2,078,110,557      3,208              1,288,310    10,933,648    217,480,181  180,219,931  871,842,353    796,061,409    

Grand Total 7/1/2010 8/31/2017 2,547,481,917      101,293,308   19,536,398   70,297,202     290,119,638   195,931,619   947,630,544     917,459,939     
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ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 4/30/2019 288,615,937          83,865,390     45,157,336   21,687,853     13,101,086     23,649,556     25,248,532       10,784,939       

Project Development 2 Preliminary Engineering 7/1/2010 4/30/2019 91,923,404            16,230,423     5,081,975     4,278,315       5,791,269       10,073,848     11,067,436       1,796,709         

Project Development 3 Other Related Work 7/1/2010 4/30/2019 34,572,667            1,567,227       1,143,784     1,826,481       1,799,832       3,145,948       1,607,315         11,224,724       

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Project Development 7/1/2010 4/30/2019 415,112,008         101,663,040  51,383,096  27,792,649    20,692,187    36,869,352    37,923,283      23,806,372      

Construction 5 Program, Project & Const Mgmt 7/1/2014 4/30/2019 202,318,477          -                   -                 -                   -                   20,957,770     913,816             522,535             

Construction 6 ROW Services and Acquisition 7/1/2010 4/30/2019 526,437,882          30,756             1,134,997     1,237,992       -                   179,681,225   11,220,054       41,628,235       

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 17,396,081            -                   -                 -                   -                   1,364,377       -                     2,849,797         

Construction 8 SR99 7/1/2014 4/30/2019 104,084,660          -                   -                 -                   -                   4,706,449       -                     12                       

Construction 8 CP1 7/1/2014 4/30/2019 692,715,450          -                   -                 -                   -                   47,488,591     66,003               18,562,235       

Construction 8 CP23 7/1/2016 4/30/2019 406,810,718          -                   -                 -                   -                   -                   -                     118,286             

Construction 8 CP4 11/1/2016 3/31/2019 131,505,949          -                   -                 -                   -                   -                   -                     1,161,365         

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 7/1/2010 4/30/2019 2,081,269,217      30,756            1,134,997    1,237,992       -                   254,198,412  12,199,873      64,842,466      

Grand Total 7/1/2010 4/30/2019 2,496,381,225      101,693,796   52,518,093   29,030,641     20,692,187     291,067,764   50,123,156       88,648,838       

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                 -                   -                   -                   -                     -                     

Project Development 2 Preliminary Engineering -                          -                   -                 -                   -                   -                   -                     -                     

Project Development 3 Other Related Work 8/1/2016 6/30/2019 4,100,000              -                   -                 -                   -                   -                   -                     1,094,168         

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Project Development 8/1/2016 6/30/2019 4,100,000             -                   -                -                   -                   -                   -                     1,094,168         

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 ROW Services and Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 ROW Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 SR99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP23 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP4 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction -                         -                   -                -                   -                   -                   -                     -                     

Grand Total 8/1/2016 6/30/2019 4,100,000              -                   -                 -                   -                   -                   -                     1,094,168         
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Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2018 6/30/2021 238,836,196          -                   -                 -                   -                   -                   -                     -                     

Project Development 2 Preliminary Engineering 7/1/2018 6/30/2021 17,894,665            -                   -                 -                   -                   -                   -                     -                     

Project Development 3 Other Related Work 7/1/2018 6/30/2021 32,905,751            -                   -                 -                   -                   -                   -                     -                     

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Project Development 7/1/2018 6/30/2021 289,636,612         -                   -                -                   -                   -                   -                     -                     

Construction 5 Program, Project & Const Mgmt 7/1/2018 2/28/2021 222,088,542          -                   -                 -                   -                   -                   -                     -                     

Construction 6 ROW Services and Acquisition 7/1/2018 2/28/2021 357,220,259          -                   -                 -                   -                   -                   -                     -                     

Construction 6 ROW Mitigation 7/1/2018 12/31/2020 154,279,937          -                   -                 -                   -                   -                   -                     -                     

Construction 8 SR99 5/1/2019 6/30/2020 81,657,378            -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP1 7/1/2018 2/28/2021 1,315,577,343      -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP23 7/1/2018 2/28/2021 1,040,398,732      -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP4 10/1/2018 2/28/2021 402,346,878          -                   -                 -                   -                   -                   -                     -                     

Construction 8 CP5 1/1/2021 2/28/2021 87,478,796            -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 7/1/2019 1/31/2021 97,763,002            -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency 7/1/2020 2/28/2021 283,908,119          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 7/1/2018 2/28/2021 4,042,718,986      -                   -                -                   -                   -                   -                     -                     

Grand Total 7/1/2018 6/30/2021 4,332,355,598      -                   -                 -                   -                   -                   -                     -                     

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 1,042,698,307      -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 340,521,432          -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 630,782,718          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 627,989,615          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 2,793,103              -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 56,527,359            -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 141,954,060          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 3/1/2021 12/31/2022 1,288,425,000      -                   -                -                   -                   -                   -                     -                     

Grand Total 3/1/2021 12/31/2022 1,288,425,000      -                   -                 -                   -                   -                   -                     -                     



  

 
FCP for the period ending September 30, 2018       29 of 69 

FCP Expenditures and Forecast Breakdown 

 

 

 

  

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 730,262,304          -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 321,369,452          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 320,990,142          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 379,310                 -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 140,852,171          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 3/1/2021 12/31/2022 928,620,000         -                   -                -                   -                   -                   -                     -                     

Grand Total 3/1/2021 12/31/2022 928,620,000          -                   -                 -                   -                   -                   -                     -                     
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FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 10/31/2022 312,436,002          -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 10/31/2022 309,413,266          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 3/1/2021 10/31/2022 306,999,473          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 10/31/2022 2,413,793              -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 3/1/2021 12/31/2022 359,805,000         -                   -                -                   -                   -                   -                     -                     

Grand Total 3/1/2021 12/31/2022 359,805,000          -                   -                 -                   -                   -                   -                     -                     
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FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 3/31/2022 39,616,233            -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) 3/1/2021 3/31/2022 5,407,323              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management 3/1/2021 3/31/2022 32,784,058            -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 3/1/2021 3/31/2022 9,954,904              -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 567,071,400          -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 2/28/2022 158,178,547          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 3/1/2021 2/28/2022 157,971,651          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 3/31/2021 206,897                 -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 3/1/2021 3/31/2022 606,976,747         -                   -                -                   -                   -                   -                     -                     

Grand Total 3/1/2021 3/31/2022 606,976,747          -                   -                 -                   -                   -                   -                     -                     
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FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 260,132,891          -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 3/31/2022 257,110,155          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 3/1/2021 3/31/2022 255,454,983          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 2/28/2022 1,655,172              -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 3/1/2021 3/31/2022 260,132,891         -                   -                -                   -                   -                   -                     -                     

Grand Total 3/1/2021 3/31/2022 260,132,891          -                   -                 -                   -                   -                   -                     -                     
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FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 4/1/2022 10/31/2022 6,063,658              -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) 4/1/2022 6/30/2022 1,213,833              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management 4/1/2022 10/31/2022 4,849,825              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 4/1/2022 10/31/2022 4,849,825              -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 121,911,507          -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 121,911,507          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 121,911,507          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency 9/1/2022 11/30/2022 75,384,585            -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 3/1/2022 11/30/2022 213,620,000         -                   -                -                   -                   -                   -                     -                     

Grand Total 3/1/2022 11/30/2022 213,620,000          -                   -                 -                   -                   -                   -                     -                     
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FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 52,303,111            -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 52,303,111            -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 51,544,491            -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2022 10/31/2022 758,621                 -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 3/1/2022 11/30/2022 53,405,000           -                   -                -                   -                   -                   -                     -                     

Grand Total 3/1/2022 11/30/2022 53,405,000            -                   -                 -                   -                   -                   -                     -                     
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FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 11/1/2022 12/31/2022 1,276,270              -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management 11/1/2022 12/31/2022 1,276,270              -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 11/1/2022 12/31/2022 1,276,270              -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 11/1/2022 12/31/2022 41,279,397            -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 11/1/2022 12/31/2022 41,279,397            -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 11/1/2022 12/31/2022 41,106,984            -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 11/1/2022 12/31/2022 172,414                 -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency 11/1/2022 12/31/2022 65,467,586            -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 11/1/2022 12/31/2022 108,023,253         -                   -                -                   -                   -                   -                     -                     

Grand Total 11/1/2022 12/31/2022 108,023,253          -                   -                 -                   -                   -                   -                     -                     
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FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.1 D-B CP5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                 -                   -                   -                   -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     

Subtotal Construction 9/1/2022 12/31/2022 46,267,109           -                   -                -                   -                   -                   -                     -                     

Grand Total 9/1/2022 12/31/2022 46,267,109            -                   -                 -                   -                   -                   -                     -                     
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 787,014,276          20,199,903     13,164,812     10,398,678     139,656           8,835,952       28,161,454     27,740,402     27,740,402     

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2021 280,197,531          7,959,355       5,765,225       6,359,963       9,793,461       1,552,798       6,089,700       5,678,816       5,678,816       

Project Development 3 Other Related Work 7/1/2010 6/30/2021 110,330,302          691,803           683,429           571,124           10,802,594     1,210,967       6,340,872       5,764,982       5,764,982       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 6/30/2021 1,178,219,980      28,851,062    19,613,466    17,329,764    20,735,710    11,599,717    40,592,027    39,184,199    39,184,199    

Construction 5 Program, Project & Const Mgmt 6/1/2013 12/31/2022 758,459,654          36,206,898     35,195,817     42,618,113     37,695,620     10,169,785     29,113,479     29,113,479     29,113,479     

Construction 6 ROW Services and Acquisition 7/1/2010 3/31/2021 1,435,823,701      (101,558,211)  93,675,875     55,486,847     40,113,851     7,426,110       75,731,382     75,731,382     75,731,382     

Construction 6 ROW Mitigation 7/1/2013 12/31/2020 208,630,995          4,727,023       4,362,147       2,569,188       1,523,550       354,978           9,136,485       9,136,485       9,136,485       

Construction 8 SR99 3/1/2013 6/30/2020 340,937,308          12,999,567     27,932,210     19,563,253     23,027,249     14,714,584     5,566,972       5,566,972       5,566,972       

Construction 8 CP1 8/1/2012 3/31/2021 2,646,198,127      95,521,390     80,160,800     53,457,998     31,524,099     63,300,725     159,016,923   159,016,923   159,016,923   

Construction 8 CP23 5/1/2014 3/31/2022 2,143,559,156      37,749,566     85,375,452     17,886,723     14,667,449     57,460,231     100,638,700   100,638,700   100,638,700   

Construction 8 CP4 11/1/2015 8/31/2021 604,644,372          3,245,012       12,148,458     7,309,841       14,225,479     2,603,352       46,260,177     46,260,177     46,260,177     

Construction 8 CP5 1/1/2021 12/31/2022 718,261,514          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 7/1/2020 12/31/2022 425,862,179          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 12/31/2022 9,490,523,760      88,891,245    338,850,759  198,891,963  162,777,297  156,029,764  425,464,118  425,464,118  425,464,118  

Grand Total 7/1/2010 12/31/2022 10,668,743,740    117,742,306   358,464,226   216,221,727   183,513,007   167,629,481   466,056,145   464,648,317   464,648,317   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 9/30/2017 259,562,143          3,141,661       -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 7/31/2017 170,379,461          1,698,232       -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 7/31/2017 38,751,884            91,859             -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 9/30/2017 469,371,360         4,931,753       -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 6/1/2013 7/31/2017 287,096,475          2,414,650       -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 9/30/2017 551,876,446          (43,415,298)    -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2013 6/30/2017 36,954,977            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2017 155,195,271          11,848,267     -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 7/31/2017 577,362,748          20,021,717     -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2014 7/31/2017 355,828,275          9,438,171       -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2015 7/31/2017 59,939,974            (25,988)            -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 9/30/2017 2,078,110,557      281,518          -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 8/31/2017 2,547,481,917      5,213,271       -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 4/30/2019 288,615,937          17,058,242     13,164,812     10,398,678     139,656           7,092,248       7,641,005       7,219,953       2,406,651       

Project Development 2 Preliminary Engineering 7/1/2010 4/30/2019 91,923,404            6,261,123       5,765,225       6,359,963       9,793,461       1,426,127       3,662,304       3,251,420       1,083,807       

Project Development 3 Other Related Work 7/1/2010 4/30/2019 34,572,667            544,016           407,787           179,068           9,710,162       311,889           473,329           473,329           157,776           

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 4/30/2019 415,112,008         23,863,382    19,337,824    16,937,709    19,643,278    8,830,263       11,776,638    10,944,701    3,648,234       

Construction 5 Program, Project & Const Mgmt 7/1/2014 4/30/2019 202,318,477          33,792,248     35,195,817     42,618,113     37,695,620     9,256,352       9,156,946       9,156,946       3,052,315       

Construction 6 ROW Services and Acquisition 7/1/2010 4/30/2019 526,437,882          (58,142,913)    93,675,875     55,486,847     40,113,851     6,436,746       65,971,808     65,971,808     21,990,603     

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 17,396,081            4,727,023       4,362,147       2,569,188       1,523,550       -                   -                   -                   -                   

Construction 8 SR99 7/1/2014 4/30/2019 104,084,660          1,151,301       27,932,210     19,563,253     23,027,249     14,714,584     5,566,972       5,566,972       1,855,657       

Construction 8 CP1 7/1/2014 4/30/2019 692,715,450          75,499,673     80,160,800     53,457,998     31,524,099     61,655,548     138,985,930   138,985,930   46,328,643     

Construction 8 CP23 7/1/2016 4/30/2019 406,810,718          28,311,395     85,375,452     17,886,723     14,667,449     55,738,164     97,958,875     97,958,875     8,795,497       

Construction 8 CP4 11/1/2016 3/31/2019 131,505,949          3,271,000       12,148,458     7,309,841       14,225,479     2,603,352       45,393,227     45,393,227     -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 4/30/2019 2,081,269,217      88,609,726    338,850,759  198,891,963  162,777,297  150,404,745  363,033,758  363,033,758  82,022,716    

Grand Total 7/1/2010 4/30/2019 2,496,381,225      112,473,108   358,188,583   215,829,672   182,420,575   159,235,008   374,810,396   373,978,459   85,670,949     

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 8/1/2016 6/30/2019 4,100,000              55,927             275,642           392,055           1,092,432       405,211           287,369           287,369           209,825           

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/1/2016 6/30/2019 4,100,000             55,927            275,642          392,055          1,092,432       405,211          287,369          287,369          209,825          

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 8/1/2016 6/30/2019 4,100,000              55,927             275,642           392,055           1,092,432       405,211           287,369           287,369           209,825           
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2018 6/30/2021 238,836,196          -                   -                   -                   -                   1,743,704       20,520,449     20,520,449     25,333,751     

Project Development 2 Preliminary Engineering 7/1/2018 6/30/2021 17,894,665            -                   -                   -                   -                   126,672           2,427,396       2,427,396       4,595,009       

Project Development 3 Other Related Work 7/1/2018 6/30/2021 32,905,751            -                   -                   -                   -                   493,867           5,580,175       5,004,284       5,397,380       

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2018 6/30/2021 289,636,612         -                   -                   -                   -                   2,364,243       28,528,020    27,952,129    35,326,141    

Construction 5 Program, Project & Const Mgmt 7/1/2018 2/28/2021 222,088,542          -                   -                   -                   -                   913,433           19,956,533     19,956,533     26,061,164     

Construction 6 ROW Services and Acquisition 7/1/2018 2/28/2021 357,220,259          -                   -                   -                   -                   989,364           9,759,575       9,759,575       53,740,780     

Construction 6 ROW Mitigation 7/1/2018 12/31/2020 154,279,937          -                   -                   -                   -                   354,978           9,136,485       9,136,485       9,136,485       

Construction 8 SR99 5/1/2019 6/30/2020 81,657,378            -                   -                   -                   -                   -                   -                   -                   3,711,315       

Construction 8 CP1 7/1/2018 2/28/2021 1,315,577,343      -                   -                   -                   -                   1,645,177       20,030,993     20,030,993     112,688,279   

Construction 8 CP23 7/1/2018 2/28/2021 1,040,398,732      -                   -                   -                   -                   1,722,067       2,679,824       2,679,824       91,843,203     

Construction 8 CP4 10/1/2018 2/28/2021 402,346,878          -                   -                   -                   -                   -                   866,950           866,950           46,260,177     

Construction 8 CP5 1/1/2021 2/28/2021 87,478,796            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 7/1/2019 1/31/2021 97,763,002            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 7/1/2020 2/28/2021 283,908,119          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2018 2/28/2021 4,042,718,986      -                   -                   -                   -                   5,625,019       62,430,360    62,430,360    343,441,402  

Grand Total 7/1/2018 6/30/2021 4,332,355,598      -                   -                   -                   -                   7,989,262       90,958,380     90,382,489     378,767,543   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 1,042,698,307      -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 340,521,432          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 630,782,718          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 627,989,615          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 2,793,103              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 56,527,359            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 141,954,060          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   



  

 
FCP for the period ending September 30, 2018       40 of 69 

FCP Expenditures and Forecast Breakdown 

 
 

 

 

 

 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 730,262,304          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 321,369,452          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 320,990,142          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 379,310                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 140,852,171          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2021 12/31/2022 928,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2021 12/31/2022 928,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 10/31/2022 312,436,002          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 10/31/2022 309,413,266          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2021 10/31/2022 306,999,473          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 10/31/2022 2,413,793              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2021 12/31/2022 359,805,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2021 12/31/2022 359,805,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 3/31/2022 39,616,233            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2021 3/31/2022 5,407,323              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2021 3/31/2022 32,784,058            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2021 3/31/2022 9,954,904              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 567,071,400          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 2/28/2022 158,178,547          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2021 2/28/2022 157,971,651          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 3/31/2021 206,897                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2021 3/31/2022 606,976,747         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2021 3/31/2022 606,976,747          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 260,132,891          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 3/31/2022 257,110,155          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2021 3/31/2022 255,454,983          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 2/28/2022 1,655,172              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2021 3/31/2022 260,132,891         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2021 3/31/2022 260,132,891          -                   -                   -                   -                   -                   -                   -                   -                   



  

 
FCP for the period ending September 30, 2018       44 of 69 

FCP Expenditures and Forecast Breakdown 

 

 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 4/1/2022 10/31/2022 6,063,658              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 4/1/2022 6/30/2022 1,213,833              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 4/1/2022 10/31/2022 4,849,825              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 4/1/2022 10/31/2022 4,849,825              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 121,911,507          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 121,911,507          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 121,911,507          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 9/1/2022 11/30/2022 75,384,585            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2022 11/30/2022 213,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2022 11/30/2022 213,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 52,303,111            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 52,303,111            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 51,544,491            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2022 10/31/2022 758,621                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2022 11/30/2022 53,405,000           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2022 11/30/2022 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 11/1/2022 12/31/2022 41,279,397            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 11/1/2022 12/31/2022 41,279,397            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 11/1/2022 12/31/2022 41,106,984            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 11/1/2022 12/31/2022 172,414                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 12/31/2022 65,467,586            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 11/1/2022 12/31/2022 108,023,253         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 11/1/2022 12/31/2022 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2017-18 FY2017-18 FY2017-18 FY2017-18 FY2018-19 FY2018-19 FY2018-19 FY2018-19

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 9/1/2022 12/31/2022 46,267,109           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 787,014,276          35,134,452     35,195,270     32,527,859     32,484,770     11,277,588           10,951,093     6,506,438       6,640,373       

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2021 280,197,531          2,147,038       2,176,410       1,706,547       1,706,547       145,412                145,412           145,412           145,412           

Project Development 3 Other Related Work 7/1/2010 6/30/2021 110,330,302          2,042,972       2,007,240       1,887,920       1,887,920       2,183,928             2,183,928       2,183,928       2,052,209       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Project Development 7/1/2010 6/30/2021 1,178,219,980      39,324,462    39,378,920    36,122,326    36,079,237    13,606,929          13,280,434    8,835,779       8,837,994       

Construction 5 Program, Project & Const Mgmt 6/1/2013 12/31/2022 758,459,654          28,310,016     28,310,016     28,310,016     28,310,016     16,848,840           16,848,840     12,394,699     12,394,699     

Construction 6 ROW Services and Acquisition 7/1/2010 3/31/2021 1,435,823,701      242,966,787   25,639,173     6,026,048       6,026,048       867,341                867,341           867,341           -                   

Construction 6 ROW Mitigation 7/1/2013 12/31/2020 208,630,995          36,944,990     10,721,190     10,256,636     10,256,636     44,920,345           13,415,707     -                   -                   

Construction 8 SR99 3/1/2013 6/30/2020 340,937,308          19,486,516     19,486,516     19,486,516     19,486,516     -                         -                   -                   -                   

Construction 8 CP1 8/1/2012 3/31/2021 2,646,198,127      160,197,357   160,197,357   160,197,357   160,130,675   199,686,990        199,686,990   181,627,757   -                   

Construction 8 CP23 5/1/2014 3/31/2022 2,143,559,156      176,758,462   176,758,462   176,758,462   176,758,462   87,914,987           87,914,987     87,914,987     87,914,987     

Construction 8 CP4 11/1/2015 8/31/2021 604,644,372          84,144,029     84,144,029     83,986,867     83,986,867     6,784,128             6,784,128       6,784,128       6,784,128       

Construction 8 CP5 1/1/2021 12/31/2022 718,261,514          -                   -                   -                   -                   -                         -                   148,605,830   148,605,830   

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753          11,174,819     11,174,819     11,174,819     11,174,819     22,741,596           22,741,596     7,580,532       -                   

Construction 10 Unallocated Contingency 7/1/2020 12/31/2022 425,862,179          -                   -                   -                   -                   106,465,545        106,465,545   70,977,030     -                   

Subtotal Construction 7/1/2010 12/31/2022 9,490,523,760      759,982,977  516,431,563  496,196,722  496,130,040  486,229,774        454,725,135  516,752,306  255,699,645  

Grand Total 7/1/2010 12/31/2022 10,668,743,740    799,307,439   555,810,482   532,319,048   532,209,277   499,836,702        468,005,569   525,588,084   264,537,639   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 9/30/2017 259,562,143          -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 7/31/2017 170,379,461          -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 7/31/2017 38,751,884            -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Project Development 7/1/2010 9/30/2017 469,371,360         -                   -                   -                   -                   -                        -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 6/1/2013 7/31/2017 287,096,475          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 9/30/2017 551,876,446          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2013 6/30/2017 36,954,977            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2017 155,195,271          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP1 8/1/2012 7/31/2017 577,362,748          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP23 5/1/2014 7/31/2017 355,828,275          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP4 11/1/2015 7/31/2017 59,939,974            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 7/1/2010 9/30/2017 2,078,110,557      -                   -                   -                   -                   -                        -                   -                   -                   

Grand Total 7/1/2010 8/31/2017 2,547,481,917      -                   -                   -                   -                   -                         -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 4/30/2019 288,615,937          -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 4/30/2019 91,923,404            -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 4/30/2019 34,572,667            -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Project Development 7/1/2010 4/30/2019 415,112,008         -                   -                   -                   -                   -                        -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2014 4/30/2019 202,318,477          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 4/30/2019 526,437,882          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 17,396,081            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 SR99 7/1/2014 4/30/2019 104,084,660          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP1 7/1/2014 4/30/2019 692,715,450          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP23 7/1/2016 4/30/2019 406,810,718          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP4 11/1/2016 3/31/2019 131,505,949          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 7/1/2010 4/30/2019 2,081,269,217      -                   -                   -                   -                   -                        -                   -                   -                   

Grand Total 7/1/2010 4/30/2019 2,496,381,225      -                   -                   -                   -                   -                         -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 3 Other Related Work 8/1/2016 6/30/2019 4,100,000              -                   -                   -                   -                   -                         -                   -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Project Development 8/1/2016 6/30/2019 4,100,000             -                   -                   -                   -                   -                        -                   -                   -                   

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 SR99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP23 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP4 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                        -                   -                   -                   

Grand Total 8/1/2016 6/30/2019 4,100,000              -                   -                   -                   -                   -                         -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2018 6/30/2021 238,836,196          35,134,452     35,195,270     32,527,859     32,484,770     11,277,588           10,951,093     6,506,438       6,640,373       

Project Development 2 Preliminary Engineering 7/1/2018 6/30/2021 17,894,665            2,147,038       2,176,410       1,706,547       1,706,547       145,412                145,412           145,412           145,412           

Project Development 3 Other Related Work 7/1/2018 6/30/2021 32,905,751            2,042,972       2,007,240       1,887,920       1,887,920       2,183,928             2,183,928       2,183,928       2,052,209       

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Project Development 7/1/2018 6/30/2021 289,636,612         39,324,462    39,378,920    36,122,326    36,079,237    13,606,929          13,280,434    8,835,779       8,837,994       

Construction 5 Program, Project & Const Mgmt 7/1/2018 2/28/2021 222,088,542          28,310,016     28,310,016     28,310,016     28,310,016     16,848,840           16,848,840     8,263,133       -                   

Construction 6 ROW Services and Acquisition 7/1/2018 2/28/2021 357,220,259          242,966,787   25,639,173     6,026,048       6,026,048       867,341                867,341           578,228           -                   

Construction 6 ROW Mitigation 7/1/2018 12/31/2020 154,279,937          36,944,990     10,721,190     10,256,636     10,256,636     44,920,345           13,415,707     -                   -                   

Construction 8 SR99 5/1/2019 6/30/2020 81,657,378            19,486,516     19,486,516     19,486,516     19,486,516     -                         -                   -                   -                   

Construction 8 CP1 7/1/2018 2/28/2021 1,315,577,343      160,197,357   160,197,357   160,197,357   160,130,675   199,686,990        199,686,990   121,085,172   -                   

Construction 8 CP23 7/1/2018 2/28/2021 1,040,398,732      176,758,462   176,758,462   176,758,462   176,758,462   87,914,987           87,914,987     58,609,992     -                   

Construction 8 CP4 10/1/2018 2/28/2021 402,346,878          84,144,029     84,144,029     83,986,867     83,986,867     6,784,128             6,784,128       4,522,752       -                   

Construction 8 CP5 1/1/2021 2/28/2021 87,478,796            -                   -                   -                   -                   -                         -                   87,478,796     -                   

Construction 9 Interim Use Project Reserve 7/1/2019 1/31/2021 97,763,002            11,174,819     11,174,819     11,174,819     11,174,819     22,741,596           22,741,596     7,580,532       -                   

Construction 10 Unallocated Contingency 7/1/2020 2/28/2021 283,908,119          -                   -                   -                   -                   106,465,545        106,465,545   70,977,030     -                   

Subtotal Construction 7/1/2018 2/28/2021 4,042,718,986      759,982,977  516,431,563  496,196,722  496,130,040  486,229,774        454,725,135  359,095,633  -                   

Grand Total 7/1/2018 6/30/2021 4,332,355,598      799,307,439   555,810,482   532,319,048   532,209,277   499,836,702        468,005,569   367,931,412   8,837,994       

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            -                   -                   -                   -                   -                         -                   4,131,566       12,394,699     

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              -                   -                   -                   -                   -                         -                   441,456           1,324,369       

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            -                   -                   -                   -                   -                         -                   3,333,897       10,001,692     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                   -                   -                   -                         -                   1,569,577       4,708,730       

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                         -                   998,559           2,995,676       

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            -                   -                   -                   -                   -                         -                   765,762           2,297,286       

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                         -                   356,213           1,068,639       

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 1,042,698,307      -                   -                   -                   -                   -                         -                   153,235,992   243,304,946   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                         -                   60,542,586     -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 340,521,432          -                   -                   -                   -                   -                         -                   29,304,996     87,914,987     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                   -                   -                   -                         -                   2,261,376       6,784,128       

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 630,782,718          -                   -                   -                   -                   -                         -                   61,127,035     148,605,830   

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 627,989,615          -                   -                   -                   -                   -                         -                   60,713,242     147,985,141   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 2,793,103              -                   -                   -                   -                   -                         -                   413,793           620,690           

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 56,527,359            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 141,954,060          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 3/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                        -                   157,656,673  255,699,645  

Grand Total 3/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                         -                   157,656,673   255,699,645   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            -                   -                   -                   -                   -                         -                   4,131,566       12,394,699     

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              -                   -                   -                   -                   -                         -                   441,456           1,324,369       

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            -                   -                   -                   -                   -                         -                   3,333,897       10,001,692     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                   -                   -                   -                         -                   1,569,577       4,708,730       

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                         -                   998,559           2,995,676       

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            -                   -                   -                   -                   -                         -                   765,762           2,297,286       

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                         -                   356,213           1,068,639       

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 730,262,304          -                   -                   -                   -                   -                         -                   105,938,991   166,595,052   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                         -                   60,542,586     -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          -                   -                   -                   -                   -                         -                   29,304,996     87,914,987     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                   -                   -                   -                         -                   2,261,376       6,784,128       

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 321,369,452          -                   -                   -                   -                   -                         -                   13,830,033     71,895,937     

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 320,990,142          -                   -                   -                   -                   -                         -                   13,623,137     71,895,937     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 379,310                 -                   -                   -                   -                   -                         -                   206,897           -                   

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 140,852,171          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 3/1/2021 12/31/2022 928,620,000         -                   -                   -                   -                   -                        -                   110,359,671  178,989,752  

Grand Total 3/1/2021 12/31/2022 928,620,000          -                   -                   -                   -                   -                         -                   110,359,671   178,989,752   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 10/31/2022 312,436,002          -                   -                   -                   -                   -                         -                   47,297,002     76,709,894     

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 10/31/2022 309,413,266          -                   -                   -                   -                   -                         -                   47,297,002     76,709,894     

Construction 8.5.1 D-B CP5 3/1/2021 10/31/2022 306,999,473          -                   -                   -                   -                   -                         -                   47,090,105     76,089,204     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 10/31/2022 2,413,793              -                   -                   -                   -                   -                         -                   206,897           620,690           

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 3/1/2021 12/31/2022 359,805,000         -                   -                   -                   -                   -                        -                   47,297,002    76,709,894    

Grand Total 3/1/2021 12/31/2022 359,805,000          -                   -                   -                   -                   -                         -                   47,297,002     76,709,894     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 3/31/2022 39,616,233            -                   -                   -                   -                   -                         -                   4,131,566       12,394,699     

Construction 5.1 Program Management (RDP) 3/1/2021 3/31/2022 5,407,323              -                   -                   -                   -                   -                         -                   441,456           1,324,369       

Construction 5.2 Project Construction Management 3/1/2021 3/31/2022 32,784,058            -                   -                   -                   -                   -                         -                   3,333,897       10,001,692     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            -                   -                   -                   -                   -                         -                   1,569,577       4,708,730       

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                         -                   998,559           2,995,676       

Construction 5.2.4 Project Construction Management 5 3/1/2021 3/31/2022 9,954,904              -                   -                   -                   -                   -                         -                   765,762           2,297,286       

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                         -                   356,213           1,068,639       

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                         -                   289,114           -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 567,071,400          -                   -                   -                   -                   -                         -                   105,938,991   166,595,052   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                         -                   60,542,586     -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          -                   -                   -                   -                   -                         -                   29,304,996     87,914,987     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            -                   -                   -                   -                   -                         -                   2,261,376       6,784,128       

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 2/28/2022 158,178,547          -                   -                   -                   -                   -                         -                   13,830,033     71,895,937     

Construction 8.5.1 D-B CP5 3/1/2021 2/28/2022 157,971,651          -                   -                   -                   -                   -                         -                   13,623,137     71,895,937     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 3/31/2021 206,897                 -                   -                   -                   -                   -                         -                   206,897           -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 3/1/2021 3/31/2022 606,976,747         -                   -                   -                   -                   -                        -                   110,359,671  178,989,752  

Grand Total 3/1/2021 3/31/2022 606,976,747          -                   -                   -                   -                   -                         -                   110,359,671   178,989,752   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 260,132,891          -                   -                   -                   -                   -                         -                   47,297,002     76,709,894     

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 3/31/2022 257,110,155          -                   -                   -                   -                   -                         -                   47,297,002     76,709,894     

Construction 8.5.1 D-B CP5 3/1/2021 3/31/2022 255,454,983          -                   -                   -                   -                   -                         -                   47,090,105     76,089,204     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 2/28/2022 1,655,172              -                   -                   -                   -                   -                         -                   206,897           620,690           

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 3/1/2021 3/31/2022 260,132,891         -                   -                   -                   -                   -                        -                   47,297,002    76,709,894    

Grand Total 3/1/2021 3/31/2022 260,132,891          -                   -                   -                   -                   -                         -                   47,297,002     76,709,894     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 4/1/2022 10/31/2022 6,063,658              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.1 Program Management (RDP) 4/1/2022 6/30/2022 1,213,833              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2 Project Construction Management 4/1/2022 10/31/2022 4,849,825              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 4/1/2022 10/31/2022 4,849,825              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 121,911,507          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 121,911,507          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 121,911,507          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency 9/1/2022 11/30/2022 75,384,585            -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 3/1/2022 11/30/2022 213,620,000         -                   -                   -                   -                   -                        -                   -                   -                   

Grand Total 3/1/2022 11/30/2022 213,620,000          -                   -                   -                   -                   -                         -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 52,303,111            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 52,303,111            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 51,544,491            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2022 10/31/2022 758,621                 -                   -                   -                   -                   -                         -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 3/1/2022 11/30/2022 53,405,000           -                   -                   -                   -                   -                        -                   -                   -                   

Grand Total 3/1/2022 11/30/2022 53,405,000            -                   -                   -                   -                   -                         -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2 Project Construction Management 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 11/1/2022 12/31/2022 41,279,397            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 11/1/2022 12/31/2022 41,279,397            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.1 D-B CP5 11/1/2022 12/31/2022 41,106,984            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 11/1/2022 12/31/2022 172,414                 -                   -                   -                   -                   -                         -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 12/31/2022 65,467,586            -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 11/1/2022 12/31/2022 108,023,253         -                   -                   -                   -                   -                        -                   -                   -                   

Grand Total 11/1/2022 12/31/2022 108,023,253          -                   -                   -                   -                   -                         -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2019-20 FY2019-20 FY2019-20 FY2019-20 FY2020-21 FY2020-21 FY2020-21 FY2020-21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                         -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                         -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                         -                   -                   -                   

Subtotal Construction 9/1/2022 12/31/2022 46,267,109           -                   -                   -                   -                   -                        -                   -                   -                   

Grand Total 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                         -                   -                   -                   
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2

Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 787,014,276          -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2021 280,197,531          -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 6/30/2021 110,330,302          -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 6/30/2021 1,178,219,980      -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 6/1/2013 12/31/2022 758,459,654          7,696,656       7,696,656       7,696,656       3,511,118       1,914,405       1,914,405       

Construction 6 ROW Services and Acquisition 7/1/2010 3/31/2021 1,435,823,701      -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2013 12/31/2020 208,630,995          -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 6/30/2020 340,937,308          -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 3/31/2021 2,646,198,127      -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2014 3/31/2022 2,143,559,156      74,433,816     74,433,816     74,433,816     -                   -                   -                   

Construction 8 CP4 11/1/2015 8/31/2021 604,644,372          1,806,067       -                   -                   -                   -                   -                   

Construction 8 CP5 1/1/2021 12/31/2022 718,261,514          74,302,915     74,302,915     74,302,915     74,302,915     61,919,096     61,919,096     

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753          -                   -                   -                   -                   15,042,086     41,485,273     

Construction 10 Unallocated Contingency 7/1/2020 12/31/2022 425,862,179          -                   -                   -                   -                   35,488,515     106,465,545   

Subtotal Construction 7/1/2010 12/31/2022 9,490,523,760      158,239,454  156,433,387  156,433,387  77,814,033    114,364,102  211,784,318  

Grand Total 7/1/2010 12/31/2022 10,668,743,740    158,239,454   156,433,387   156,433,387   77,814,033     114,364,102   211,784,318   

Q1 Q2 Q3 Q4 Q1 Q2

ARRA Federal Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 9/30/2017 259,562,143          -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 7/31/2017 170,379,461          -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 7/31/2017 38,751,884            -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 9/30/2017 469,371,360         -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 6/1/2013 7/31/2017 287,096,475          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 9/30/2017 551,876,446          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2013 6/30/2017 36,954,977            -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2017 155,195,271          -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 7/31/2017 577,362,748          -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2014 7/31/2017 355,828,275          -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2015 7/31/2017 59,939,974            -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 9/30/2017 2,078,110,557      -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 8/31/2017 2,547,481,917      -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2

ARRA State Match Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 4/30/2019 288,615,937          -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 4/30/2019 91,923,404            -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 4/30/2019 34,572,667            -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 4/30/2019 415,112,008         -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2014 4/30/2019 202,318,477          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 4/30/2019 526,437,882          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 17,396,081            -                   -                   -                   -                   -                   -                   

Construction 8 SR99 7/1/2014 4/30/2019 104,084,660          -                   -                   -                   -                   -                   -                   

Construction 8 CP1 7/1/2014 4/30/2019 692,715,450          -                   -                   -                   -                   -                   -                   

Construction 8 CP23 7/1/2016 4/30/2019 406,810,718          -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2016 3/31/2019 131,505,949          -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 4/30/2019 2,081,269,217      -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 4/30/2019 2,496,381,225      -                   -                   -                   -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2

ARRA Local Match Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 8/1/2016 6/30/2019 4,100,000              -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/1/2016 6/30/2019 4,100,000             -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   

Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   

Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   

Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   

Grand Total 8/1/2016 6/30/2019 4,100,000              -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2

Additional State Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2018 6/30/2021 238,836,196          -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2018 6/30/2021 17,894,665            -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2018 6/30/2021 32,905,751            -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2018 6/30/2021 289,636,612         -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2018 2/28/2021 222,088,542          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2018 2/28/2021 357,220,259          -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2018 12/31/2020 154,279,937          -                   -                   -                   -                   -                   -                   

Construction 8 SR99 5/1/2019 6/30/2020 81,657,378            -                   -                   -                   -                   -                   -                   

Construction 8 CP1 7/1/2018 2/28/2021 1,315,577,343      -                   -                   -                   -                   -                   -                   

Construction 8 CP23 7/1/2018 2/28/2021 1,040,398,732      -                   -                   -                   -                   -                   -                   

Construction 8 CP4 10/1/2018 2/28/2021 402,346,878          -                   -                   -                   -                   -                   -                   

Construction 8 CP5 1/1/2021 2/28/2021 87,478,796            -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 7/1/2019 1/31/2021 97,763,002            -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 7/1/2020 2/28/2021 283,908,119          -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2018 2/28/2021 4,042,718,986      -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2018 6/30/2021 4,332,355,598      -                   -                   -                   -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            7,696,656       7,696,656       7,696,656       3,511,118       1,914,405       1,914,405       

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              1,213,833       1,213,833       1,213,833       1,213,833       -                   -                   

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            6,482,823       6,482,823       6,482,823       2,297,286       1,914,405       1,914,405       

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            4,185,538       4,185,538       4,185,538       -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            2,297,286       2,297,286       2,297,286       2,297,286       1,914,405       1,914,405       

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 1,042,698,307      150,542,798   148,736,731   148,736,731   74,302,915     61,919,096     61,919,096     

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 340,521,432          74,433,816     74,433,816     74,433,816     -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            1,806,067       -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 630,782,718          74,302,915     74,302,915     74,302,915     74,302,915     61,919,096     61,919,096     

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 627,989,615          73,992,570     73,992,570     73,992,570     73,992,570     61,660,475     61,660,475     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 2,793,103              310,345           310,345           310,345           310,345           258,621           258,621           

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 56,527,359            -                   -                   -                   -                   15,042,086     41,485,273     

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 141,954,060          -                   -                   -                   -                   35,488,515     106,465,545   

Subtotal Construction 3/1/2021 12/31/2022 1,288,425,000      158,239,454  156,433,387  156,433,387  77,814,033    114,364,102  211,784,318  

Grand Total 3/1/2021 12/31/2022 1,288,425,000      158,239,454   156,433,387   156,433,387   77,814,033     114,364,102   211,784,318   
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 12/31/2022 46,956,161            7,696,656       7,696,656       7,696,656       3,511,118       1,914,405       1,914,405       

Construction 5.1 Program Management (RDP) 3/1/2021 6/30/2022 6,621,155              1,213,833       1,213,833       1,213,833       1,213,833       -                   -                   

Construction 5.2 Project Construction Management 3/1/2021 12/31/2022 38,910,153            6,482,823       6,482,823       6,482,823       2,297,286       1,914,405       1,914,405       

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            4,185,538       4,185,538       4,185,538       -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2021 12/31/2022 16,080,999            2,297,286       2,297,286       2,297,286       2,297,286       1,914,405       1,914,405       

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 12/31/2022 730,262,304          103,070,962   101,806,715   103,542,006   58,740,109     40,002,643     50,565,826     

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          74,433,816     74,433,816     71,411,080     -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            1,806,067       -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 12/31/2022 321,369,452          26,831,079     27,372,899     32,130,926     58,740,109     40,002,643     50,565,826     

Construction 8.5.1 D-B CP5 3/1/2021 12/31/2022 320,990,142          26,831,079     27,372,899     32,130,926     58,740,109     40,002,643     50,393,413     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 12/31/2022 379,310                 -                   -                   -                   -                   -                   172,414           

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                   -                   -                   10,260,250     -                   

Construction 10 Unallocated Contingency 9/1/2022 12/31/2022 140,852,171          -                   -                   -                   -                   35,488,515     105,363,656   

Subtotal Construction 3/1/2021 12/31/2022 928,620,000         110,767,618  109,503,371  111,238,662  62,251,227    87,665,813    157,843,887  

Grand Total 3/1/2021 12/31/2022 928,620,000          110,767,618   109,503,371   111,238,662   62,251,227     87,665,813     157,843,887   
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 10/31/2022 312,436,002          47,471,836     46,930,016     45,194,725     15,562,807     21,916,453     11,353,270     

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                   3,022,736       -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 10/31/2022 309,413,266          47,471,836     46,930,016     42,171,989     15,562,807     21,916,453     11,353,270     

Construction 8.5.1 D-B CP5 3/1/2021 10/31/2022 306,999,473          47,161,491     46,619,671     41,861,644     15,252,462     21,657,832     11,267,063     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 10/31/2022 2,413,793              310,345           310,345           310,345           310,345           258,621           86,207             

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   4,781,836       41,485,273     

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                   -                   -                   -                   1,101,889       

Subtotal Construction 3/1/2021 12/31/2022 359,805,000         47,471,836    46,930,016    45,194,725    15,562,807    26,698,289    53,940,432    

Grand Total 3/1/2021 12/31/2022 359,805,000          47,471,836     46,930,016     45,194,725     15,562,807     26,698,289     53,940,432     
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2021 3/31/2022 39,616,233            7,696,656       7,696,656       7,696,656       -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2021 3/31/2022 5,407,323              1,213,833       1,213,833       1,213,833       -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2021 3/31/2022 32,784,058            6,482,823       6,482,823       6,482,823       -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2021 3/31/2022 18,834,919            4,185,538       4,185,538       4,185,538       -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2021 6/30/2021 3,994,235              -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2021 3/31/2022 9,954,904              2,297,286       2,297,286       2,297,286       -                   -                   -                   

Construction 5.3 Legal 3/1/2021 6/30/2021 1,424,852              -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation 3/1/2021 3/31/2021 289,114                 -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 567,071,400          103,070,962   101,806,715   89,659,680     -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2021 3/31/2021 60,542,586            -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2021 3/31/2022 337,498,696          74,433,816     74,433,816     71,411,080     -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2021 8/31/2021 10,851,571            1,806,067       -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 2/28/2022 158,178,547          26,831,079     27,372,899     18,248,599     -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2021 2/28/2022 157,971,651          26,831,079     27,372,899     18,248,599     -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 3/31/2021 206,897                 -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2021 3/31/2022 606,976,747         110,767,618  109,503,371  97,356,336    -                   -                   -                   

Grand Total 3/1/2021 3/31/2022 606,976,747          110,767,618   109,503,371   97,356,336     -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2021 3/31/2022 260,132,891          47,471,836     46,930,016     41,724,143     -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2022 3/31/2022 3,022,736              -                   -                   3,022,736       -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2021 3/31/2022 257,110,155          47,471,836     46,930,016     38,701,408     -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2021 3/31/2022 255,454,983          47,161,491     46,619,671     38,494,511     -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2021 2/28/2022 1,655,172              310,345           310,345           206,897           -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2021 3/31/2022 260,132,891         47,471,836    46,930,016    41,724,143    -                   -                   -                   

Grand Total 3/1/2021 3/31/2022 260,132,891          47,471,836     46,930,016     41,724,143     -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 4/1/2022 10/31/2022 6,063,658              -                   -                   -                   3,511,118       1,914,405       638,135           

Construction 5.1 Program Management (RDP) 4/1/2022 6/30/2022 1,213,833              -                   -                   -                   1,213,833       -                   -                   

Construction 5.2 Project Construction Management 4/1/2022 10/31/2022 4,849,825              -                   -                   -                   2,297,286       1,914,405       638,135           

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 4/1/2022 10/31/2022 4,849,825              -                   -                   -                   2,297,286       1,914,405       638,135           

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 121,911,507          -                   -                   13,882,327     58,740,109     40,002,643     9,286,429       

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 121,911,507          -                   -                   13,882,327     58,740,109     40,002,643     9,286,429       

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 121,911,507          -                   -                   13,882,327     58,740,109     40,002,643     9,286,429       

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 9/30/2022 10,260,250            -                   -                   -                   -                   10,260,250     -                   

Construction 10 Unallocated Contingency 9/1/2022 11/30/2022 75,384,585            -                   -                   -                   -                   35,488,515     39,896,070     

Subtotal Construction 3/1/2022 11/30/2022 213,620,000         -                   -                   13,882,327    62,251,227    87,665,813    49,820,634    

Grand Total 3/1/2022 11/30/2022 213,620,000          -                   -                   13,882,327     62,251,227     87,665,813     49,820,634     
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2022 10/31/2022 52,303,111            -                   -                   3,470,582       15,562,807     21,916,453     11,353,270     

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2022 10/31/2022 52,303,111            -                   -                   3,470,582       15,562,807     21,916,453     11,353,270     

Construction 8.5.1 D-B CP5 3/1/2022 10/31/2022 51,544,491            -                   -                   3,367,133       15,252,462     21,657,832     11,267,063     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 3/1/2022 10/31/2022 758,621                 -                   -                   103,448           310,345           258,621           86,207             

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 11/30/2022 1,101,889              -                   -                   -                   -                   -                   1,101,889       

Subtotal Construction 3/1/2022 11/30/2022 53,405,000           -                   -                   3,470,582       15,562,807    21,916,453    12,455,158    

Grand Total 3/1/2022 11/30/2022 53,405,000            -                   -                   3,470,582       15,562,807     21,916,453     12,455,158     
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                   1,276,270       

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                   1,276,270       

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 11/1/2022 12/31/2022 1,276,270              -                   -                   -                   -                   -                   1,276,270       

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 11/1/2022 12/31/2022 41,279,397            -                   -                   -                   -                   -                   41,279,397     

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 11/1/2022 12/31/2022 41,279,397            -                   -                   -                   -                   -                   41,279,397     

Construction 8.5.1 D-B CP5 11/1/2022 12/31/2022 41,106,984            -                   -                   -                   -                   -                   41,106,984     

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 11/1/2022 12/31/2022 172,414                 -                   -                   -                   -                   -                   172,414           

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 11/1/2022 12/31/2022 65,467,586            -                   -                   -                   -                   -                   65,467,586     

Subtotal Construction 11/1/2022 12/31/2022 108,023,253         -                   -                   -                   -                   -                   108,023,253  

Grand Total 11/1/2022 12/31/2022 108,023,253          -                   -                   -                   -                   -                   108,023,253   
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Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   4,781,836       41,485,273     

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   

Subtotal Construction 9/1/2022 12/31/2022 46,267,109           -                   -                   -                   -                   4,781,836       41,485,273    

Grand Total 9/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   4,781,836       41,485,273     


